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Status Report 1: Syntex Compliance Monitoring April 7-10, 1985 

April 7, 1985: 

Nancy Blackman E&E/FIT traveled to Mt. Vernon, Missouri, 180 miles. 
Upon arrival Ms. Blackman contacted Gary Kepko, EPA/OSC to coordinate 
activities for the following day. 

April 8, 1985: 

Gary Kepko and Nancy Blackman traveled to Springfield to meet with 
Syntex to discuss the upcoming sampling effort. Present at the meeting 
were: 

Bob Williams/Syntex 
Glen Davis/Syntex 
Ray Forrester/Syntex 
Gary Kepko/EP&R 
Nancy Blackman/E&E 

The order of sample collection was discussed and the following 
order was determined: 

2) Slough Area 
3) Spill Area 
4) Irrigation Area 
5) Lagoon Area 
6) Burn Area 
7) Trench Area 

The anticipated work scheduale is nine hour days and five days a week. 

A safety meeting was held during the afternoon with the Durbin 
crew. Decontamination and sampling handling proceedures were discussed. 
The Terracon crew had their physicals and will report to the Verona 
plant tomorrow to complete their safety training. 

April 9, 1985: 

Joe Chandler and Nancy Blackman traveled to the Syntex, Verona 
plant. A safety meeting was held for the Terracon and Durbin contractors. 
The following personnel were present at the safety meeting: 

1) Grid Area 
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Dave Koch /T.C.I. 
Mike Kukuk / T.C.I. 
Rowley Tedlock / T.C.I. 
Troy Durbln / D.C. 
Charles Hickman /D.C. 
Glen Davis / Syntex 
Bob Williams / Syntex 
Joe Chandler / E & E 
Nancy Blackman / E & E 
Gary Kepko / E.P.& R. 

A tour of the site was conducted to allow the samplers to become 
familiar with the sampling locations. 

The samplers dressed out in modified Level C (boots, tyveks, gloves, 
hard hat, face shield and dust mask) and practiced sampling and decontamination 
techniques. 

April 10, 1985: 

The sampling team arrived on-site at 0800 hours. They dressed out 
in modified Level C and began setting up the decontamination and sample 
handling areas. The weather was overcast during the day with the temperature 
ranging from the low 50's in the morning to the mid 60*s by the afternoon. 
Moderate rain began at 1340 hours and sample collection was suspended 
at 1500 hours when it was determined that the rain was affecting the 
quality of the samples. 

The samples collected to date are: 

SAMPLE # DEPTH EPA SAMPLE NUMBER 

104.1 0-12" 
104.2 0-12" 
104.3 0-12" 
104.4 0-12" 
104 (Composite) 

105.1 0-12" 
105.2 0-12" 
105.3 0-12" 
105.4 0-12" 
105 (Composite) AK651001 (EPA split) 

106.1 0-12" 
106.2 0-12" 
106.3 0-12" 
106.4 0-12" 
106 (Composite) 
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107.1 0-12" 
107.2 0-12" 
107.3 0-12" 
107.4 0-12" 
107 (Composite) 

117.1 0-12" 
117.2 0-12" 
117.3 0-12" 
117.4 0-12" 
117 (Composite) 

All samples collected were located In the flood plain south of the 
plant. An aliquot from each discrete sample location was retained by 
Syntex for possible future analysis. Each whole integer sample number 
represents a composite sample of the four corresponding discrete samples. 
A map with Syntex sample numbers/locations has been prepared and sent to 
Craig Smith. 

cc: Morris Kay, RGAD 
David Wagner, WSTM 
Dave Trip, CNSL 
Robert Morby, SUPF 
Rowena Michaels, PBAF 
Paul Doherty, EP&R 
Bill Keffer, EP&R 
Dan Harris, EP&R 
Charles Hensley, LABO 
Bob Kleopfer, LABO 
Craig Smith, SUPF 
Scott Richey, SUPF 
Bob Field, SUPF 
Jane Werholtz, CNSL 
Debby Kopsick, E&E 
Gary Kepko, EP&R 
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April 15, 1985 

SUBJECT: STATUS REPORT #3 - Syntex Compliance Monitoring 

FROM: Gary Kepko 
OSC, FIRE/EP&R/ENSV 

TO: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E/FIT EPA Observer 
Joe Chandler E&E/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 
Rowley Tedlock Terracon Sampler/Documentation 
Mike Kukuk Terracon Sampler/Documentation 
Bob Couch Durbin Sample Packaging 
Troy Durbin Durbin Decontamination 
Charles Hickman Durbin Sampling Support 
Steve Hennigh Durbin Sampling Support 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

The decontamination and sample processing areas were set up and all 
sampling equipment cleaned prior to beginning sampling. The first samples 
scheduled to be taken were located across the Spring River. All personnel 
and sampling equipment were transported across the river in a half-ton 
truck. Eight (8) discrete samples were taken before moving back across 
the river to process the samples. The remainder of the samples were 
taken on the east side of the river. 

The weather was mostly sunny with light winds. The temperature was 
in the mid-5U's during the morning and climbed into the mid-70's by the 
afternoon. 

* 

A summary of the samples collected: 

All samples were colleced at a depth of 0-12 inches from the grid 

32 discrete samples 
8 composite samples 

area. 

APR 17 1985 

A31-5 
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A summary of the samples collected to date: 

88 discrete samples 
22 composite samples 
1 EPA split 

PROBLEMS ON-SITE: 

Surface samples were inadvertantly taken from locations 137.1, 
137.2, 137.3, 137.4. These locations were scheduled to be taken at a 
depth of 4-6 feet. The soil and brass tags were returned to the sample 
locations. 

Difficulty in locating some of the sample tags has slowed the sampling. 
A metal detector has been brought to the site to aid in locating the 
sample tags. 

The sample locations on the West side of the Spring River are difficult 
to collect due to the high water level In the river. Precipitation 
could make those samples inaccessable for a period of time. 

SCHEDULED ACTIVITIES: 

No work is scheduled for Saturday or Sunday. Work will resume on 
Monday, April 15, 1985. 

cc: Morris Kay, RGAD 
Gary Kepko, EPAR 
Bill Keffer, EPAR 
Charles Hensley, LABO 
Bob Morby, SUPF 
Scott Richey, SUPF 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 

David Wagner, WSTM 
Paul Doherty, EPAR 
Dan Harris, EPAR 
Bob Kleopfer, LABO 
Craig Smith, SUPF 
Bob Feild, SUPF 
Jane Werholtz, CNSL 
Debbie Kopsick, EAE 
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April 12, 1985 

SUBJECT: Status #2 - Syntex Compliance Monitoring - April 11, 1985 

FROM: Nancy Blackman, E&E 

TO: John C. Wicklund 
ENSV, Director 

PERSONNEL ON SITE: 

Nancy Blackman - E&E (EPA Observer) 
Joe Chandler- E&E (EPA Observer) 
Bill Durbin - Durbin 
Bob Williams - Syntex 
Glen Davis - Syntex 
Steve Hennigh - Durbin (Sampler) 
Charles Hickman - Durbin (Transport Samples) 
Bob Couch - Durbin (Sample Packaging) 
Troy Durbin - Durbin (Decontamination) 
Mike Kukuk - Terracom (Documentation) 
Rowley Tedlock - Terracom (Documentation) 
Brad Euliss - Durbin (Support) 

SAMPLING ACTIVITIES 

The samplers arrived on site at 0800 hours and set up the decontaminati 
and sample preparation areas. The first samples were taken at 0840 hours. 

The weather was overcast, light winds and 54°F. The clouds moved 
out of the area by 1300 hours and the temperature reached 72°F. 

Sampling activities were concluded at 1625 hours. Summary of the 
samples collected today are: 

36 discreet samples 
9 composite 

All samples were taken from the grid area at a depth of 0 to 12 inches. 
No EPA split samples were collected. A summary of the samples collected 
to date are 56 discreet samples, 14 composites and 1 EPA split. 

A31-7 
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PROBLEMS ON SITE 

A delay of approximately one hour occurred when the decontamination 
and sample processing area was moved. The vehicles were stuck 1n the mud 
and had to be pulled out. 

The sunny conditions and temperatures in the 70s caused sampling to 
slow down as the samplers needed to take breaks more frequently. 

SCHEDULED ACTIVITIES FOR APRIL 12, 1985 

The grid sampling will continue. Composite 128 will be taken and 
row 130 and 140 should be completed if no major problems are encountered. 

cc: Morris Kay, RGAD 
David Wagner, WSTM 
Dave Tripp, CNSL 
Robert Morby, SUPF 
Rowena Michaels, PBAF 
Paul Doherty, EP&R 
Bill Keffer, EP&R 
Dan Harris, EP&R 
Charles Hensley, LABO 
Bob Kleopfer, LABO 
Craig Smith, SUPF 
Scott Richey, SUPF 
Bob Field, SUPF 
Jane Werholtz, CNSL 
Debbie Kopsick, E&E 
Gary Kepko, EP&R 
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A p r i l  1 6 ,  1 9 8 S  

SUBJECT: STATUS REPORT #4 - Syntex Compliance Monitoring April 15, 1985 

FROM: Gary Kepko 
OSC, FIRE/EPAR/ENSV 

TO: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko 
Nancy Blackman 
Mike LaBuda 
Bill Durbin 

EPA 
EAE/FIT 
E&E/FIT 
Durbin 

On Scene Coordinator 
EPA Observer 
EPA Observer 

Rowley Tedlock 
Mike Kukuk 
Steve Hennigh 
Charles Hickman 
Troy Durbin 
Bill Couch 
Brad Euliss 

Terracon Sampler/Documentation 
Terracon Sampler/Documentation 
Durbin Sample Support 
Durbin Sample Support 
Durbin Decontamination 
Durbin Sample Preparation 
Durbin Support 

SAMPLING ACTIVITIES: 

The sampling personnel arrived on-site at 0800 hours and set up the 
decontamination and sample preparation areas. Samples were collected 
from lines 14U and 150 during the day. 

The weather was mostly sunny with light northwesterly winds. The 
temperature was in the low 50's during the morning and climbed to the 
mid-60's by the afternoon. 

A summary of the samples collected: 
32 discrete samples 
8 composite samples 

A summary of the samples collected to date: 
120 discrete samples 

30 composite samples 
1 EPA Split 

APR 1 7 1985 

E&EK.C.1G 
A31-9 



2 

PROBLEMS ON-SITE: 

The sledge hammer used to push the Shelby sampling tubes broke during 
the afternoon. The sampling was suspended and a new sledge hammer will 
be brought on-site tomorrow. 

SCHEDULED ACTIVITIES: 

The grid sampling will continue with sample lines 150 and 160 anticipated 
to be completed. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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April 17, 1985 

MEMORANDUM 

SUBJECT: STATUS REPORT #5 - Syntex Compliance Monitoring, April 16, 1985 

FROM: Gary E. Kepko 
OSC, FIRE/EP4R/ENSV 

TO: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko 
Nancy Blackman 
Mike LaBuda 
Bill Durbin 

Rowly Tedlock 
Mike Kukuk 
Steve Hennigh 
Charles Hickman 
Bob Couch 
Troy Durbin 
Brad Euliss 

EPA 
E4E/FIT 
E4E/FIT 

Terracon 
Terracon 
Durbin 
Durbin 
Durbin 
Durbin 
Durbin 

On Scene Coordinator 
EPA Observer 
EPA Observr 

Samp1e r/Document at i on 
Sampler/Documentation 
Sample Support 
Sample Support 
Sample Processing 
Decontamination 
Support 

SAMPLING ACTIVITIES: 

Samples were collected from sample lines 150 and 160. 
of the samples collected today: 

43 discrete samples 
11 composite samples 
1 EPA split 

A summary of the samples collected to date: 
163 discrete samples 

41 composite samples 
2 EPA splits 

PROBLEMS ON-SITE: 

No problems were encountered today. 

A summary 
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SCHEDULED ACTIVITIES: 

Samples located on the West side of the Spring River are scheduled 
to be taken tomorrow. Sample line 170 should also be completed. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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April 18, 1985 

HEMORANDUH 

SUBJECT: STATUS REPORT #6 - Syntex Compliance Monitoring, April 17, 1985 

FROM: Gary E. Kepko 
OSC, FIRE/EPAR/ENSV 

TO: John C. Hicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Mike LaBuda E&E/FIT EPA Observer 
Bill Durbin Durbin 
Glen Davis Syntex 

Mike Kukuk Terracon Sampler/Documentation 
Rowley Tedlock Terracon Samp1e r/Docume ntat ion 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Processing 
Troy Durbin Durbin Decontamination 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

Samples were collected from sample lines 160, 170 and 180. The weather 
conditions were clear skies, southerly winds of 5 to 10 miles per hour 
and the high reached 79 degrees F. 

A summary of the samples collected today: 

36 discrete samples 
10 composite samples 

A .summary of the samples collected to date: 

199 discrete samples 
51 composite samples 

2 EPA splits 

A31-13 
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PROBLEMS ON-SITE: 

No problems were encountered today. 

SCHEDULED ACTIVITIES: 

Grid sampling will continue tomorrow with sample lines 180 and 190 
anticipated to be completed. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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April 19,1985 

MEMORANDUM 

SUBJECT: Status Report 7 
Syntex Compliance Monitoring April 18, 1985 

FROM: Gary E. Kepko, OSC 
S1NV/EP&R/ENSV 

To: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Mike LaBuda E&E/FIT EPA Observer 
Bill Durbin Durbin 
Glen Davis Syntex 
Bob Williams Syntex 
Mike Kukuk Terracon Sampler/Documentat 1 on 
Rowley Tedlock Terracon Sampler/Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Processing 
Troy Durbin Durbin Decontamination 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

Samples were collected from sample lines 180 and 190. The 
temperature reached 82 degrees F. under mostly sunny skies and southerly 
winds at 5-10 miles per hour. 

A special sample was collected from an area that was noticeably 
void of vegitation. The area was irregularly shaped and 
approximately 30 feet by 45 feet in area. The sample was located 61 
feet 9 inches east of location 186.1, 38 feet west of location 186.2, 
and 87 feet 6 inches northwest of location 186.3. The sample was 
given EPA sample number AK651003. 

A summary of the samples collected today: 

APR 2 21985 

33 discrete samples 
8 composite samples 
1 EPA samples 

E & E K.C.K* 
A31-15 
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A summary of samples collected to date: 

232 discrete samples 
59 composite sample 
3 EPA splits 

PROBLEMS ON-SITE: 

Sampling has slowed due to the difficulty in boring through 
gravel. 

SCHEDULED ACTIVITIES 

Sample line 190 will be completed tomorrow morning. The 
decontamination and sample processing areas will be moved and the sampling 
equipment repaired during the afternoon. 

cc: Morris Kay, ROAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Bill Keffer, EPAR 
Robert Morby, SUPF 
Debbie Kopsick, EAE 
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April 22,1985 

MEMORANDUM 

Subject: Status Report #8 - Syntex Compliance Monitoring April 19, 1985 

From: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

To: John C. Uicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On-Site Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Mike LaBuda EAE/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 
Mike Xukuk Terracon Sampler/Documentat1 on 
Rowley Tedlock Terracon Sampler/Documentatlon 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Processing 
Troy Durbin Durbin Decontamination 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

Sampling was conducted during the morning so that the afternoon 
could be spent moving the decontamination and sample processing areas. 
The sampling equipment was also repaired during the afternoon. 

A summary of the samples collected: 

8 discrete samples 
2 composite samples 

A summary of the samples collected to date: 

REcewiEn 
APR 2 31SB5 

E & E K.C.K. 

240 discrete samples 
61 composite samples 
3 EPA splits 
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PROBLEMS ON-SITE: 

No problems were encountered . 

SCHEDULED ACTIV1TES: 

No sampling is scheduled until Monday April 22, 1985. Sample lines 
200 and 210 will be completed. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morbey, SUPF 
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April 23, 1985 

MEMORANDUM 

SUBJECT: Status Report #9 
Syntex Compliance Monitoring April 22, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Vlicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Mike Kukuk Terracon Sampler/Documentati on 
Rowley Tedlock Terracon Sampler/Documentat i on 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Ron Davis Durbin Decontamination 
Troy Durbin Durbin Support 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

Twelve discrete samples were collected from grid sample locations 202, 
203 and 204. The remaining 16 discrete samples were taken at a depth 
of 0-6 inches in the spill area. 

The weather was overcast with light and moderate rainfall through
out the day. The temperature reached 63 degrees F. 

A summary of the samples collected today: 

28 discrete samples 
7 composite samples 

A summary of the samples collected to date: 

268 discrete samples 
68 composite samples 
3 EPA splits 
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PROBLEMS ON-SITE: 

Sampling was slowed by the rain. The sampling trays were placed 1n 
plastic bags to keep the rain from diluting the samples. 

SCHEDULED ACTIVITIES: 

The spill area sampling and grid line 200 will be completed. 

cc: Morris Kay, R6AD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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April 25. 1985 

MEMORANDUM 

SUBJECT: Status Report #11 
Syntex Compliance Monitoring April 24,1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Glen Davis Syntex 
Bob Williams Syntex 

Mike Kukuk Terracon Sampler/Documentat i on 
Rowley Tedlock Terracon Sampler/Documentat1 on 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Decontamination 
Ron Davis Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES: 

Thirty six discrete samples were collected from grid sample locations 
216, 215, 214, 213, 212, 211, 221, 222, 225, 226 and 236. 

The weather was sunny with east winds of 5 mph. The temperature 
reached 72 degrees F. 

A summary of the samples collected today: 

36 discrete samples 
11 composite samples 
1 comparability split 

A summary of the samples collected to date: 

338 discrete samples 
88 composite samples 
3 EPA splits 
1 comparability split 

APR 3 0 1985 

E&EK.C.K. A31-21 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Samples will be collected from the grid area. Those grid samples 
located near the slough area will be deleted until the slough is sampled. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SPFD 
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April 26, 1985 

MEMORANDUM 

SUBJECT: Status Report #12 
Syntex Compliance Monitoring, April 25, 1985 

FROM: Gary E. Kepko 
OSC, S1NV/EP&R/ENSV 

TO: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman E&E/FIT EPA Observer 
Bill Durbin Durbin 

Mike Kukuk Terracon Sampler/Documentation 
Rowley Tedlock Terracon Sampler/Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman 'Durbin Decontamination 
Bob Couch Durbin Sample Support 
Ron Davis Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES: 

Thirty-two discrete samples were collected from grid sample locations 
235, 234, 246, 256, 266, 276, 286, 296, 295 and 285. 

The weather was sunny with south winds of 5 mph. The temperature 
reached 75 degrees F. 

A summary of the samples collected today: 

32 discrete samples 
10 composite samples 
10 comparability splits 
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• A summary of the samples collected to date: 

370 discrete samples 
98 composite samples 
3 EPA splits 

11 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of all the samples collected to date. The weather was 
sunny with south winds of 5 mph. The temperature reached 75 degrees F. 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Samples will be collected from the grid area. Those grid samples, 
located near the slough area, will be deleted until the slough is sampled. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPARABILITY SAMPLING REPORT 

DATE 

85/04/10 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS 1 

104 1035 0-12" TCDD NA NA 
104.1 1035 0-12" HELD NA NA 
104.2 1022 0-12" HELD NA NA 
104.3 1015 0-12" HELD NA NA 
104.4 1020 0-12" HELD NA NA 
105 1055 0-12" TCDD AK651001 NA 
105.1 1035 0-12" HELD NA NA 
105.2 1030 0-12" HELD NA NA 
105.3 1047 0-12" HELD NA NA 
105.4 1050 0-12" HELD NA NA 
106 1145 0-12" TCDD,TCP,TCB,HEX NA NA 
106.1 1128 0-12" HELD NA NA 
106.2 1130 0-12" HELD NA NA 
106.3 1110 0-12" HELD NA NA 
106.4 1120 0-12" HELD NA NA 
107 1400 0-12" TCDD NA NA 
107.1 1330 0-12" HELD NA NA 
107.2 1325 0-12" HELD NA NA 
107.3 1340 0-12" HELD NA NA 
107.4 1345 0-12" HELD NA NA 
117 1500 0-12" TCDD NA NA 
117.1 1442 0-12" HELD NA NA 
117.2 1430 0-12" HELD NA NA 
117.3 1415 0-12" HELD NA NA 
117.4 1420 0-12" HELD NA NA 



DATE SYNTEX # TIME DEPTH 

85/04/11 113 1120 0-12" 
113.1 1055 0-12" 
113.2 1058 0-12" 
113.3 1104 0-12" 
113.4 1052 0-12" 
114 1055 0-12" 
114.1 1023 0-12" 
114.2 1030 0-12" 
114.3 1032 0-12" 
114.4 1020 0-12" 
115 0955 0-12" 
115.1 0926 0-12" 
115.2 0934 0-12" 
115.3 0937 0-12" 
115.4 0923 0-12" 
116 0915 0-12" 

S 116.1 0845 0-12" 
7 116.2 0847 0-12" 
£ 116.3 0850 0-12" 

116.4 0840 0-12" 
123 1330 0-12" 
123.1 1132 0-12" 
123.2 1130 0-12" 
123.3 1127 0-12" 
123.4 1135 0-12" 
124 1440 0-12" 
124.1 1424 0-12"' 
124.2 1421 0-12" 
124.3 1417 0-12" 

2 

ANALYSIS EPA # 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD' NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



SYNTEX COMPARABILITY SAMPLING REPORT 

DATE 

85/04/12 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

124.4 1429 0-12" HELD NA NA 
125 15U0 0-12" TCDD NA NA 
125.1 1443 0-12" HELD NA NA 
125.2 1446 0-12" HELD NA NA 
125.3 1435 0-12" HELD NA NA 
125.4 1440 0-12" HELD NA NA 
126 1520 0-12" TCDD NA NA 
126.1 1506 0-12" HELD NA NA 
126.2 1510 0-12" HELD NA NA 
126.3 1502 0-12" HELD NA NA 
126.4 1504 0-12" HELD NA NA 
127 1600 0-12" TCDD, TCP, TCB, HEX NA NA 
127.1 1547 0-12" HELD NA NA 
127.2 1536 0-12" HELD NA NA 
127.3 1538 0-12" HELD NA NA 
127.4 1544 0-12" HELD NA NA 
128 0940 0-12" TCDD NA NA 
128.1 0907 0-9" HELD NA NA 
128.2 0849 0-12" HELD NA NA 
128.3 0855 0-12" HELD NA NA 
128.4 0858 0-12" HELD NA NA 
132 1355 0-12" TCDD NA NA 
132.1 1323 0-12" HELD NA NA 
132.2 1333 0-12" HELD NA NA 
132.3 1331 0-12" HELD NA NA 
132.4 1326 0-12" HELD NA NA 
133 1340 0-12" TCDD NA NA 
133.1 1320 0-12" HELD NA NA 
133.2 1316 0-12" HELD NA NA 
133.3 1313 0-12" HELD NA NA 
133.4 1308 0-12" HELD NA NA 
134 1320 0-12" TCDD NA NA 
134.1 1257 0-12" HELD NA NA 
134.2 1300 0-12" HELD NA NA 
134.3 1305 0-12" HELD NA NA 
134.4 1253 0-12" HELD NA NA 



DATE SYNTEX # TIME 

135 1130 
135.1 1104 
135.2 1107 
135.3 1110 
135.4 1102 
138 0950 
138.1 0918 
138.2 0916 
138.3 0914 
138.4 0911 
142 1445 
142.1 1428 
142.2 1420 
142.3 1407 

> 142.4 1425 
CO 
I—* 143 1500 
1 ro 143.1 1438 00 143.2 1433 

143.3 1445 
143.4 1442 

DEPTH 

0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 
0-12" 

4 

ANALYSIS EPA I 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE 

85/04/15 

>  (a) 

ro to 

SYNTEX I TIME DEPTH 

144 0845 0-12" 
144.1 0829 0-12" 
144.2 0818 0-12" 
144.3 0821 0-12" 
144.4 0825 0-12" 
145 0900 0-12" 
145.1 0851 0-12" 
145.2 0834 0-12" 
145.3 0836 0-12" 
145.4 0847 0-12" 
146 0920 0-12" 
146.1 0910 0-12" 
146.2 0857 0-12" 
146.3 0900 0-12" 
146.4 0905 0-12" 
147 1245 0-12" 
147.1 0930 0-12" 
147.2 0912 0-12" 
147.3 0915 0-12" 
147.4 1134 0-12" 
148 1320 0-12" 
148.1 1103 0-12" 
148.2 1100 0-12" 
148.3 1035 0-12" 
148.4 1038 0-12" 
149 1305 0-12" 
149.1 1113 0-12" 
149.2 1106 0-12" 
149.3 1108 0-12" 
149.4 1110 0-12" 
157 1500 0-12" 
157.1 1430 0-12" 
157.2 1405 0-12" 
157.3 1356 0-12" 
157.4 1400 0-12" 
158 1335 0-12" 
158.1 1127 0-12" 
158.2 1125 0-12" 

ANALYSIS EPA I NOSCS # 

TCOD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCOD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCOD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX . NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 



DATE SYNTEX # TIME DEPTH 

158.3 1122 0-12" 
158.4 1119 0-12" 

85/04/16 152 1100 0-12" 
152.1 1006 0-12" 
152.2 1042 0-12" 
152.3 1037 0-12" 
152.4 1004 0-12" 
153 1000 0-12" 
153.1 0946 0-12" 
153.2 0948 0-12" 
153.3 0951 0-12" 
153.4 0943 0-12" 
154 0935 0-12" 
154.1 0910 0-12" 

> 154.2 0914 0-12" 
CO 
h-* 154.3 0916 0-12" 
CO 154.4 0920 0-12" o 155 0915 0-12" 

155.1 0845 0-12" 
155.2 0900 0-12" 
155.3 0857 0-12" 
155.4 0853 0-12" 
156 0900 0-12" 
156.1 0840 0-12" 
156.2 0837 0-12" 
156.3 0835 0-12" 
156.4 0830 0-12" 
162 1110 0-12" 
162.1 1320 0-12" 
162.3 1047 0-12" 
162.4 1054 0-12" 
163 1125 0-12" 
163.1 1108 0-12" 
163.2 1105 0-12" 
163.3 1103 0-12" 

6 

ANALYSIS EPA I 

HELD NA NA 
HELD NA NA 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE 

a 
CO 

85/04/17 

SYNTEX # TIME DEPTH 

163.4 1111 0-12" 
164 1140 0-12" 
164.1 1126 0-12" 
164.2 1122 0-12" 
164.3 1116 0-12" 
164.4 1129 0-12" 
16b 1355 0-12" 
165.1 1334 0-12" 
165.2 1332 0-12" 
165.3 1328 0-12" 
165.4 1336 0-12" 
166 1500 0-12" 
166.1 1432 0-12" 
166.2 1430 0-12" 
166.3 1425 0-12" 
166.4 1435 0-12" 
167 1520 0-12" 
167.1 1458 0-12" 
167.2 1456 0-12" 
167.3 1454 0-12" 
167.4 1505 0-12" 

168 0915 0-12" 
168.2 0840 0-12" 
168.3 0837 0-12" 
172 1345 0-12" 
172.1 1318 0-12" 
172.2 1328 0-12" 
172.3 1325 0-12" 
172.4 1322 0-12" 
173 1330 0-12" 
173.1 1130 0-12" 
173.2 1314 0-12" 
173.3 1311 0-12" 
173.4 1308 0-12" 

ANALYSIS EPA # 

HELD ^ NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD AK651002 NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



SYNTEX # TIME DEPTH 

174 1140 0-12" 
174.1 1049 0-12" 
174.2 1125 0-12" 
174.3 1056 0-12" 
174.4 1045 0-12" 
17b 1100 0-12" 
175.1 1037 0-12" 
175.2 1039 0-12" 
175.3 1042 0-12" 
175.4 1035 0-12" 
176 1040 0-12" 
176.1 0931 0-12" 
176.2 0934 0-12" 
176.3 0936 0-12" 
176.4 0940 0-12" 
177 0945 0-12" 
177.1 0926 0-12" 
177.2 0928 0-12" 
177.3 0916 0-12" 
177.4 0923 0-12" 
178 0930 0-12" 
178.2 0848 0-12" 
178.3 0843 0-12" 
182 1420 0-12" 
182.1 1403 0-12" 
182.2 1355 0-12" 
182.3 1325 0-12" 
182.4 1407 0-12" 
183 1440 0-12" 
183.1 1417 0-12" 
183.2 1414 0-12" 
183.3 1411 0-12" 
183.4 1422 0-12" 

8 

ANALYSIS EPA # 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD. TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE SYNTEX # TIME DEPTH 

85/04/18 184 0900 0-12" 
184.1 0841 0-12" 
184.2 0838 0-12" 
184.3 0835 0-12" 
184.4 0844 0-12" 
185 0920 0-12" 
185.1 0853 0-12" 
185.2 0850 0-12" 
185.3 0847 0-12" 
185.4 0956 0-12" 
186 1000 0-12" 
186.1 0937 0-12" 
186.2 0931 0-12" 
186.2001 0935 0-12" 
186.3 0928 0-12" 
186.4 0939 0-12" 
187 1010 0-12" 
187.1 0945 0-12" 
187.2 0943 0-12" 
187.3 0953 0-12" 
187.4 0949 0-12" 
194 1535 0-12" 
194.1 1505 0-12" 
194.2 1520 0-12" 
194.3 1510 0-9" 
196 1425 0-12" 
196.1 1400 0-12" 
196.2 1410 0-12" 
196.3 1407 0-12" 
196.4 1404 0-12" 
197 1355 0-12" 
197.1 1103 0-12" 
197.2 1330 0-12" 
197.3 1328 0-12" 
197.4 1056 0-12" 
207 1350 0-12" 
207.1 1108 0-12" 
207.2 1335 0-12" 
207.3 1332 0-12" 
207.4 1105 0-12" 

ANALYSIS EPA # 

TC00 NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB,HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD AK651003 NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELB NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE SYNTEX I 

85/04/19 192 
192.1 
192.2 
192.3 
192.4 
193 
193.1 
193.2 
193.3 
193.4 

85/04/22 194.1001 
194.1002 
195.2006 
195.2007 
202 
202.1 
202.2 
202.3 
202.4 
203 
203.1 
203.2 
203.3 
203.4 
204 
204.1 
204.2 
204.3 
204.4 
204.4001 
204.4002 
204.4003 
204.4007 
204.4008 
204.4009 

TIME DEPTH 

1140 0-12" 
1047 0-12" 
1124 0-12" 
1105 0-10" 
0950 0-12" 
0945 0-12" 
0856 0-12" 
0930 0-12" 
0906 0-12" 
0840 0-12" 

1355 0-6" 
1350 0-6" 
1407 0-6" 
1403 0-6" 
0930 0-12" 
0915 0-12" 
0909 0-12" 
0900 0-12" 
0920 0-12" 
1110 0-12" 
0950 0-12" 
1055 0-12" 
0930 0-12" 
0936 0-12" 
1320 0-12" 
1125 0-12" 
1110 0-12" 
1100 0-12" 
1152 0-12" 
1422 0-6" 
1445 0-6" 
1510 0-6" 
1411 0-6" 
1438 0-6" 
1503 0-6" 

10 

ANALYSIS EPA § NOSCS f 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 

HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE SYNTEX # TIME DEPTH 

205.3001 1432 0-6" 
205.3002 1454 0-6" 
205.3003 1523 0-6" 
205.3007 1426 0-6" 
205.3008 1449 0-6" 
205.3009 1518 0-6" 
3889 1415 0-6" 
3907 1448 0-6" 
3925 1510 0-6" 
3943 1535 0-6" 

85/04/23 195 1142 0-12" 
195.1 1120 0-12" 
195.2 1117 0-12" 
195.3 1127 0-12" 
195.4 1124 0-12" 
204.1001 1045 0-6" 
204.1002 1040 0-6" 
204.4004 0840 0-6" 
204.4005 0908 0-6" 
204.4006 0936 0-6" 
204.4010 0833 0-6" 
204.4011 0901 0-6" 
204.4012 0930 0-6" 
205 1330 0-12" 
205.1 1322 0-12" 
205.2 1319 0-12" 
205.2001 1056 0-6" 
205.2002 1050 0-6" 
205.3004 0855 0-6" 
205.3005 0921 0-6" 
205.3006 1032 0-6" 
205.3010 0848 0-6" 
205.3011 0915 0-6" 
205.3012 1025 0-6" 
206 1350 0-12" 
206.1 1334 0-12" 

11 

ANALYSIS EPA # 

HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
TCDD NA NA 
TCDD NA NA 
TCDD NA NA 

HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 



DATE. 

> OJ 
I—1 

& 85/04/24 

SYNTEX # TIME DEPTH 

206.2 1326 0-12" 
206.3 1329 0-12" 
206.4 1331 0-12" 
217 1520 0-12" 
217.1 1417 0-12" 
217.2 1505 0-12" 
217.3 1502 0-12" 
217.4 1421 0-12" 
227 1525 0-12" 
227.1 1426 0-12" 
227.2 1510 0-12" 
227.3 1507 0-12" 
227.4 1435 0-12" 
3961 0859 0-6" 
3979 0925 0-6" 

4015 1100 0-6" 

211 1145 0-12" 
211.1 1130 0-12" 
211.4 1121 0-12" 
212 1120 0-12" 
212.1 1055 0-12" 
212.2 1100 0-12" 
212.3 1110 0-12" 
212.4 1047 0-12" 
213 1020 0-12" 
213.3 1004 0-12" 
213.4 0956 0-12" 
214 1000 0-12" 
214.3 0947 0-12" 
214.4 0939 0-12" 
215 0915 0-12" 
215.1 0907 0-12" 
215.2 0902 0-12" 
215.3 0855 0-12" 
215.4 0853 0-12" 

12 

ANALYSIS EPA I NDSCS # 

HELD NA NA 
HELD NA NA 
HELD NA NA 
TCOD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
TCDD NA NA 

TCDD NA NA 

TCDD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 



DATE SYNTEX # TIME DEPTH 

216 0857 0-12" 
216.1 0842 0-12" 
216.2 0844 0-12" 
216.3 0848 0-12" 
216.4 0839 0-12" 
221 1400 0-12" 
221.1 1343 0-12" 
221.4 1310 0-12" 
222 1350 0-12" 
222.1 1322 0-12" 
222.2 1326 0-12" 
222.3 1337 0-12" 
222.4 1319 0-12" 
225 1420 0-12" 
225.1 1400 0-12" 
225.2 1350 0-12" 
225.3 1354 0-12" 

g 225.4 1405 0-12" 
V 226 1510 0-12" 
3 226.1 1450 0-12" 

226.2 1454 0-12" 
226.3 1440 0-12" 
226.4 1446 0-12" 
236 1530 0-12" 
236.1 1510 0-12" 
236.2 1514 0-12" 
236.3 1516 0-12 
236.4 1506 0-12" 

85/04/25 234 0915 0-12" 
234.1 0857 0-12" 
234.2 0902 0-12" 
235 0910 0-12" 

ANALYSIS EPA # NDSCS I 

TCDD, TCP, TCB, HEX NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA DG007001 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 

TCDD, TCP, TCB, HEX NA DG007003 
HELD NA NA 
HELD NA NA 
TCDD NA DG007002 



SYNTEX # TIME DEPTH 

235.1 0845 0-12" 
235.2 0853 0-12" 
235.4 0848 0-12" 
246 1100 0-12" 
246.1 1022 0-12" 
246.2 1046 0-12" 
246.3 1041 U-12" 
246.4 1017 0-12" 
256 1115 0-12 
256.1 1055 0-12" 
256.2 1053 0-12" 
256.3 1049 0-12" 
256.4 1058 0-12" 
266 1150 0-12" 
266.1 1120 0-12" 
266.2 1134 0-12" 
266.3 1131 0-12" 
266.4 1126 0-12" 
276 1335 0-12" 
276.1 1326 0-12" 
276.2 1323 0-12" 
276.3 1320 0-12" 
276.4 1314 0-12" 
285 1534 0-12" 
285.1 1509 0-12" 
285.2 1505 0-12" 
285.3 1516 0-12" 
285.4 1513 0-12" 
286 1400 0-12" 
286.1 1340 0-12" 
286.2 1337 0-12" 
286.3 1330 0-12" 
286.4 1334 0-12" 
295 1452 0-12" 
295.3 1440 0-12" 
295.4 1434 0-12" 
296.3 1420 0-12" 

Count: 466 

14 

ANALYSIS EPA # NDSCS f 

HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA DG007004 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA DG007008 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA DG007102 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD, TCP, TCB, HEX NA DG007106 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCOD NA DG007203 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA DG007202 
HELD NA NA 
HELD NA NA 
HELD NA NA 
HELD NA NA 
TCDD NA DG007208 
HELD NA NA 
HELD NA NA 
TCDD NA DG007207 

466 466 



April 29, 1985 

MEMORANDUM 

SUBJECT: Status Report #13 
Syntex Compliance Monitoring, April 26,1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 

Mike Kukuk Terracon Sampler/Documentati on 
Rowley Tedlock Terracon Sampler/Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Ron Davis Durbin Decontamination 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

Thirty-nine discrete samples were collected from grid sample locations 
275, 265, 255, 245, 294, 284, 274, 254, 264, 293, 244 and 243. 

A summary of the samples collected today: 

39 discrete samples 
12 composite samples 
12 comparability splits 

2 EPA splits 

A summary of the samples collected to date: 

409 discrete samples 
110 composite samples 

5 EPA splits 
23 comparability split 

A31-39 



2 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

00 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Samples will be collected from the grid area. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-40 



DATE SYNTEX # 

85/04/26 243 
243.2 
243.3 
244 
244.1 
244.2 
244.4 
245 
245.1 

, Z45.2 
245.3 
245.4 
254 
254.1 
254.2 
254.3 
254.4 
255 
255.1 
255.2 
255.3 
255.4 
264 
264.1 
264.4 
265 
265.1 
265.2 
265.3 
265.4 
274 
274.1 
274.2 
274.3 
274.4 

SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

TIME DEPTH ANALYSIS EPA # NDSCS I 

1415 0-12" TCDD, TCP, TCB, HEX NA DG007007 
1403 0-12" HELD NA NA 
1400 0-12" HELD NA NA 
1340 0-12" TCDD AK651005 DG007006 
1316 0-12" HELD NA NA -
1325 0-12" HELD NA NA 
1323 0-12" HELD NA NA 
1002 0-12" TCDD AK651004 DG007005 
0938 0-12" HELD NA NA 
0936 0-12" HELD NA NA 
0943 0-12" HELD NA NA 
0941 0-12" HELD NA NA 
1130 0-12" TCDD NA DG007101 
1104 0-12" HELD NA NA 
1101 0-12" HELD NA NA 
1110 0-12" HELD NA NA 
1107 0-12" HELD NA NA 
0950 0-12" TCDD, TCP, TCB, HEX NA DG007009 
0930 0-12'! HELD NA NA 
0927 0-12" HELD NA NA 
0934 0-12" HELD NA NA 
0932 0-12" HELD NA NA 
1313 0-12" TCDD NA DG007104 
1300 0-12" HELD NA NA 
1303 0-12" HELD NA NA 
0935 0-12". TCDD NA DG007103 
0909 0-12" HELD NA NA 
0906 0-12" HELD NA NA 
0914 0-12" HELD NA NA 
0911 0-12" HELD NA NA 
1117 0-12" TCDD NA DG007108 
1049 0-12" HELD NA NA 
1046 0-12" HELD NA NA 
1056 0-12" HELD NA NA 
1053 0-12" HELD NA NA 



SYNTEX I TIMt 

275 0915 
275.1 0858 
275.2 0901 
275.3 0903 
275.4 0855 
284 1100 
284.1 1032 
284.2 1029 
284.3 1043 
284.4 1040 
293 1320 
293.3 1311 
293.4 1307 
294 1055 
294.3 1027 
294.4 1025 

DEPTH ANALYSIS EPA I NDSCS 1 

0-12" TCDD NA DG007107 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" TCDD NA DG007204 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" TCDD NA DG007301 
0-12" HELD NA NA 
0-12" HELD NA NA 
0-12" TCDD NA DG007209 
0-12" HELD NA NA 
0-12" HELD NA NA 



SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS I 

Count: 51 



April 30, 1985 

MEMORANDUM 

SUBJECT: Status Report #14 
Syntex Compliance Monitoring April 29,1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Nicklund 
Direct or ,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman ESE/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 

John Anderson Terracon Sampler/Documentation 
Rowley Tedlock Terracon Sampler/Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Ron Davis Durbin Decontami nati on 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES: 

Twenty-one discrete samples were collected from grid sample locations 
292, 291, 281, 282, 272, 271 and 263. Fourteen samples were collected 
along the fenceline dividing the Syntex property from the adjoining property. 
These samples were taken at a depth of 0-12 inches. 

A summary of the samples collected tod^y: 

35 discrete samples 
7 composite samples 

21 comparability splits 

A summary of the samples collected to date: 

444 discrete samples 
117 composite samples 

5 EPA splits 
44 comparability split 

A31-44 
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See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling of the slough area will begin tomorrow. The BO-foot offset 
and the 10-foot offset along the western side of the slough are scheduled 
to be sampled first. 

Attachment 

cc: Morris Kay. RGAD 
Paul Doherty. EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-45 



SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 

85/04/29 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

233.3001 1425 0-12" TCDD NA DG007406 
233.3002 1430 " 0-12" TCDD NA DG007407 
233.3003 1434 0-12" TCDD NA DG007408 
233.4002 1401 0-12" TCDD NA DG007404 
233.4003 1359 0-12" TCDD NA DG007405 
234.3002 1350 0-12" TCDD NA DG007402 
234.3003 1347 0-12" TCDD NA DG007403 
234.4002 1337 0-12" TCDD NA DG007309 
234.4003 1339 0-12" TCDD NA DG007401 
235.3001 1328 0-12" TCDD NA DG007306 
235.3002 1334 0-12" TCDD NA DG007307 
235.3003 1331 0-12" TCDD NA DG007308 
235.4001 1314 0-12" TCDD r NA DG007304 
235.4002 1316 0-12" TCDD NA DG007305 
263 1320 0-12" TCDD NA DG007105 
263.1 1121 0-12" HELD NA NA 
263.2 1114 0-12" HELD NA NA 
263.3 1128 0-12" HELD NA NA 
263.4 1124 0-12" HELD NA NA 
271 1310 0-12" TCDD NA DG007201 
271.1 1106 0-12" HELD NA NA 
271.4 1109 0-12" HELD NA NA 
272 1110 0-12" TCDD NA DG007109 
272.1 1041 0-12" HELD NA NA 
272.2 1050 0-12" HELD NA NA 
272.3 1047 0-12" HELD NA NA 
272.4 1045 0-12" HELD NA NA 
281 0955 0-12" TCDD NA DG007206 
281.1 0938 0-12" HELD NA NA 
281.2 0934 0-12" HELD NA NA 
281.4 0941 0-12" HELD NA NA 
282 104U 0-12" TCDD NA DG007205 
282.1 0951 0-12" HELD NA NA 
282.2 0947 0-12" HELD NA NA 
282.3 0944 0-12" HELD NA NA 
282.4 0954 0-12" HELD NA NA 
291 0920 0-12" TCDD NA DG007303 
291.3 0906 0-12" HELD NA . NA 
291.4 0903 0-12" HELD NA NA 
292 0915 0-12" TCDD NA DG007302 
292.3 0859 0-12" HELD NA NA 
292.4 0855 0-12" HELD NA NA 

Count: 42 

A31-46 



May 1, 198b 

MEMORANDUM 

SUBJECT: Status Report #15 
Syntex Compliance Monitoring, April 30, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Ulcklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbln Durbln 
John Anderson Terracon Sampler/Documentation 
Rowley Tedlock Terracon Sampler/Documentat1on 
Steve Hennlgh Durbln Sample Support 
Charles Hickman Durbln Decontamination 
Bob Couch Durbln Sample Preparation 
Ron Davis Durbin Sample Support 
Brad Eullss Durbln Support 
Troy Durbln Durbln Support 

SAMPLING ACTIVITIES: 

The western 5U foot offset of the slough area was completed along 
with one composite from the western 10 foot offset* 

A summary of the samples collected today: 

50 discrete samples 
5 composite samples 
5 comparability splits 

A summary of the samples collected to date: 

494 discrete samples 
122 composite samples 

5 EPA splits 
49 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

A31-47 
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PROBLEMS ON-SITE: 

Sampling was suspended at *500 hours due to severe thunderstorms 
in the area. 

SCHEDULED ACTIVITIES: 

The western 10 foot offset and the eastern 50 foot offset of the 
slough will be completed. 

cc: Morris Kay. ROAD 
Paul Doherty, EP&R 
David Wagoner* WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, E&E 
Bill Keffer, EP&R 
Robert Morby, SPFD 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX « TIME - DEPTH ANALYSIS EPA # NDSCS I 

1200.1 1410 0-12" HELD NA DG007603 
1200.2 1450 0-12" TCDD NA DG007604 
300.1 0940 0-12" HELD NA DG007409 

4600.1 0843 0-12" HELD NA NA 
4630.1 0846 0-12" HELD NA NA 
4660.1 0848 0-12" HELD NA NA 
4690.1 0850 0-12" HELD NA NA 
4720.1 0852 0-12" HELD NA NA 
4750.1 0856 0-12" HELD NA NA 
4780.1 0858 0-12" HELD NA NA 
4810.1 0900 0-12" HELD NA NA 
4840.1 0914 0-12" HELD NA NA 
4870.1 0916 0-12" HELD NA NA 
4900.1 0920 0-12" HELD NA NA 
4930.1 0924 0-12" HELD NA NA 
4960.1 0926 0-12" HELD NA NA 
4990.1 0950 0-12" HELD NA NA 
5020.1 0952 0-12" HELD NA NA 
5050.1 0954 0-12" HELD NA NA 
5080.1 0956 0-12" HELD NA NA 
5110.1 0958 0-12" HELD NA NA 
5140.1 1002 0-12" HELD NA NA 
5170.1 • 1004 0-12" HELD NA NA 
5200.1 1036 0-i2" HELD NA NA 
5230.1 1038 0-12" HELD NA NA 
5260.1 1040 0-12" HELD NA NA 
5290.1 1043 0-12" HELD NA NA 
5320.1 1045 0-12" HELD NA NA 
5350.1 1047 0-12" HELD NA NA 
5380.1 1049 0-12" HELD NA NA 
5410.1 1054 0-12" HELD NA NA 
5440.1 1059 0-12" HELD NA NA 
5470.1 1101 0-12" HELD NA NA 
5500.1 1330 0-12" HELD NA NA 
5500.2 1431 0-12" HELD NA NA 
5530.1 1333 0-12" HELD NA NA 
5530.2 1429 0-12" HELD NA NA 
5560.1 1335 0-12" HELD NA NA 
5560.2 1427 0-12" HELD NA NA 
5590.1 1337 0-12" HELD NA NA 
5590.2 1426 0-12" HELD NA NA 
5620.1 1339 * 0-12" HELD NA NA 
5620.2 1424 0-12" HELD NA NA 
5650.1 1341 0-12" HELD NA NA 
5650.2 1420 0-11" HELD NA NA 
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SYNTEX # TIME DEPTH ANALYSIS EPA # 
•# 

5680.1 1343 0-12" HELD NA NA 
5680.2 1414 0-12" HELD NA NA 
5710.1 1344 0-12" HELD NA NA 
5710.2 1355 0-12" HELD NA NA 
5740.1 1346 0-12" HELD NA NA 
5740.2 1353 0-12" HELD NA NA 
5770.1 1347 0-12" HELD NA NA 
5770.2 1351 0-12" HELD NA NA 
600.1 1045 0-12" HELD NA DG007504 
900.1 1125 0-12" HELD NA DG007508 

Count: 55 

A31-50 



May 2, 1985 

MEMORANDUM 

SUBJECT: Status Report #16 
r Syntex Compliance Monitoring May 1, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Ulcklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 

John Anderson Terracon Sampler/Documentation 
Rowley Tedlock Terracon Sampler/Documentation 
Steve Hennlgh Durbin Sample Support 
Charles Hickman Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Ron Davis Durbin Sample Support 
Brad Eullss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES: 

The western 10-foot offset of the slough area was completed along 
with three composites from the eastern 10-foot offset. 

A summary of the samples collected today: 

60 discrete samples 
6 composite samples 
6 comparability splits 

A summary of the samples collected to date: 

554 discrete samples 
128 composite samples 

5 EPA splits 
55 comparability split -

deta. 
See attached Syntex Compliance Monitoring Sampling Report 

samples collected today. 

MAY 06 1985 A31-51 
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PROBLEMS ON-SITE: 

No problems were encountered*. 

SCHEDULED ACTIVITIES: 

The eastern 10 foot offset and the eastern SO foot offset of the 
slough will be completed. 

cc: Morris Kay. RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

300.2 1130 " 0-12" TCDD NA DG007501 
300.3 1340 0-12" TCDD NA DG007502 

4600.2 1111 0-12" HELD NA NA 
4600.3 1255 0-12" HELD NA NA 
4630.2 1106 0-12" HELD NA NA 
4630.3 1257 0-12" HELD NA NA 
4660.2 1104 0-12" HELD NA NA 
4660.3 1300 0-12" HELD NA NA 
4690.2 1101 0-12" HELD NA NA 
4690.3 1303 0-12" HELD NA NA 
4720.2 1059 0-12" HELD NA NA 
4720.3 1305 0-12" HELD NA NA 
4750.2 1057 0-12" HELD NA NA 
4750.3 1307 0-12" HELD NA NA 
4780.2 1055 0-12" HELD NA NA 
4780.3 1309 0-12" HELD NA NA 
4810.2 1053 0-12" HELD NA NA 
4810.3 1311 0-12" HELD NA NA 
4840.2 1050 0-12" HELD NA NA 
4840.3 1313 0-12" HELD NA NA 
4870.2 1048 0-12" HELD NA NA 
4870.3 1315 0-12" HELD NA NA 
4900.2 0944 0-12" HELD NA NA 
4900.3 1355 0-12" HELD NA ' NA 
4930.2 0940 0-12" HELD NA NA 
4930.3 1357 0-12" HELD NA NA 
4960.2 0938 0-12" HELD NA NA 
4960.3 1359 0-12" HELD NA NA 
4990.2 0936 0-12" HELD NA NA 
4990.3 1401 0-12" HELD NA NA 
5020.2 0935 0-12" HELD NA NA 
5020.3 1403 0-12" HELD NA NA 
5050.2 0930 0-12" HELD NA NA 
5050.3 1405 0-12" HELD NA NA 
5080.2 0924 0-12" HELD NA NA 
5080.3 1407 0-12" HELD NA NA 
5110.2 0920 0-12" HELD NA NA 
5110.3 1409 0-12" HELD NA NA 
5140.2 0909 0-12" HELD NA NA 
5140.3 1410 0-12" HELD NA NA 
5170.2 0907 0-12" HELD NA NA 
5170.3 1411 0-12" HELD NA NA 
5200.2 0906 0-12" HELD NA NA 
5200.3 1439 0-12" HELD NA NA 
5230.2 0904 0-12" HELD NA NA 
5230.3 1443 0-12" HELD NA NA 
5260.2 0901 0-12" HELD NA NA 
5260.3 1446 0-12" HELD NA NA 
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SYNTEX » TINE DEPTH ANALYSIS EPA # NDSCS # 

5290.2 

•9 

0859 0-12" HELD NA NA 
5290.3 1448 0-12" HELD NA NA 
5320.2 0857 0-12" HELD NA NA 
5320.3 1450 0-12" HELD NA NA 
5350.2 0855 0-12" HELD NA NA 
5350.3 1453 0-12" HELD NA NA 
5380.2 0853 0-12" HELD NA NA 

5380.3 1455 0-12" HELD NA NA 
5410.2 0850 0-12" HELD NA NA 
5410.3 1457 0-12" HELD NA NA 
5440.2 0847 0-12" HELD NA NA 
5440.3 1500 0-12" HELD NA NA 
5470.2 0845 0-12" HELD NA NA 
5470.3 1502 0-12" HELD NA NA 
600.2 1040 0-12" TCDD NA DG007505 
600.3 1430 0-12" TCDD NA DG007506 
900.2 0920 0-12" TCDD NA DG007509 
900.3 1530 0-12" TCDD NA DG007601 

Count: 66 
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May 3, 1985 

MEMORANDUM 

SUBJECT: Status Report #17 
Syntex Compliance Monitoring May 2, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. VHcklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbln Durbln 
Jack Durbln Durbl n 

John Anderson Terracon Sample r/Documentat1on 
Rowley Tedlock T erracon Sample r/Document at1on 
Steve Hennlgh Durbln Sample Support 
Charles Hickman Durbl n Support 
Bob Couch Durbln Sample Support 
Ron Davis Durbln Sample Preparation 
Brad Eullss Durbln Support 
Troy Durbln Durbln Decontamination 

SAMPLING ACTIVITIES: 

The eastern 10 and 50 foot offsets of the slough area were completed. 

A sunmary of the samples collected today: 

50 discrete samples 
5 composite samples 
5 comparability splits 

A summary of the samples collected to date: 
\ 

604 discrete samples 
133 composite samples 

5 EPA splits 
60 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 
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PROBLEMS ON-SITE: 

No problems were encountered; 

SCHEDULED ACTIVITIES: 

The center of the slough will be sampled tomorrow. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Uagoher, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morbey, SUPF 
Charles Hensley, LABO 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME DEPTH ANALYSIS EPA * NDSCS # 

1200.3 0930 0-12" TCDD NA DG007605 
1200.4 1025 0-12" HELD NA DG007606 

300.4 1435 0-12" HELD NA DG007503 
4600.4 1414 0-12" HELD NA NA 
4630.4 1410 0-12" HELD NA NA 
4660.4 1408 0-12" HELD NA NA 
4690.4 1403 0-12" HELD NA NA 
4720.4 1400 0-12" HELD NA NA . 
4760.4 1358 0-12" HELD NA NA 
4780.4 1356 0-12" HELD NA NA 
4810.4 1354 0-12" HELD NA NA 
4840.4 1352 0-12" HELD NA NA 
4870.4 1350 0-12" HELD NA NA 
4900.4 1320 0-12" HELD NA NA 
4930.4 1318 0-12" HELD NA NA 
4960.4 1316 0-12" HELD NA NA 
4990.4 1314 0-12" HELD NA NA 
5020.4 1312 0-12" HELD NA NA 
5050.4 1311 0-12" HELD NA NA 
5080.4 1309 0-12" HELD NA NA 
5110.4 1307 0-12" HELD NA NA 
5140.4 1305 0-12" HELD NA NA 
5170.4 1303 0-12" HELD NA NA 
5200.4 1110 0-12" HELD NA NA 
5230.3 0914 0-12" HELD NA NA 
5230.4 1108 0-12" HELD NA NA 
5260.4 1106 0-12" HELD NA NA 
5290.4 1104 0-12" HELD NA NA 
5320.4 1101 0-12" HELD NA NA 
5350.4 1058 0-12" HELD NA NA 
5380.4 1056 0-12" HELD NA NA 
5410.4 1054 0-12" HELD NA NA 
5440.4 1052 0-12" HELD NA NA 
5470.4 1050 0-12" HELD NA NA 
5500.3 0843 0-12" HELD NA NA 
5500.4 1005 0-12" HELD NA NA 
5530.3 0845 0-12" HELD NA NA 
5530.4 1003 0-12" HELD NA NA 
5560.3 0847 0-12" HELD NA NA 
5560.4 1001 0-12" HELD NA NA 
5590.3 0849 0-12" HELD NA NA 
5590.4 0958 0-12" HELD NA NA 
5620.3 0851 0-12" HELD NA NA 
5620.4 0956 0-12" HELD NA NA 
5650.3 0853 0-12" HELD NA NA 
5650.4 0952 0-12" HELD NA NA 
5680.3 0856 0-12" HELD NA NA 
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SYNTEX # TINE DEPTH ANALYSIS EPA I NDSCS I 

5680.4 0950 0-12" HELD NA NA 
5710.3 0858 0-12" HELD NA NA 
5710.4 0946 0-12" HELD NA NA 
5740.3 0904 0-12" HELD NA NA 
5740.4 0944 0-12" HELD NA NA 
5770.3 0906 0-12" HELD NA NA 
5770.4 0941 0-12" HELD NA NA 
600.4 1345 0-12" HELD NA D6007507 

900.4 1130 0-12" HELD NA DG007602 

Count: 56 
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Nay 6, 1985 

MEMORANDUM 

SUBJECT: Status Report #18 
Syntex Compliance Monitoring, May 3, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

TO: John C. Wicklund 
01 rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E4E/FIT EPA Observer 
Bill Durbin . Durbin 
Jack Durbin Durbin 
Bob Williams Syntex 

John Anderson Terracon Sample r/Documentat ion 
Rowley Tedlock Terracon Sampler/Documentati on 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Decontami nati on 

SAMPLING ACTIVITIES: 

Two discrete samples were collected from the center of the slough area. 

A summary of the samples collected today: 

2 discrete samples 

A summary of the samples collected to date: 

606 discrete samples 
133 composite samples 

5 EPA splits 
60 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

MAY 0 81985 
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PROBLEMS ON-SITE: 

The water and sludge 1n the"slough prevented the collection of the 
multiple level samples described In the work plan. 0 to 9-Inch samples 
will be collected Instead of the 0-9 and 9-18-1nch samples with the 
understanding that during cleanup operations addltonal testing will be 
done to confirm the absence of ar\y contamination. 

SCHEDULED ACTIVITIES: 

The center of the slough will be sampled Monday. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

ANALYSIS EPA # 

HELD NA 

HELD NA 

DATE SYNTEX # TIME " DEPTH 

85/05/03 5700.6009 1500 

1 1 S
 

1 
o

%
 

1 L 
1

 
O

 

6800.6009 1207 0-9" 

Count: 2 

NDSCS I 

NA 

NA 
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Hay 7, 1985 

MEMORANDUM 

SUBJECT: Status Report #19 
Syntex Compliance Monitoring, May 6, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
01 rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman ESE/FIT EPA Observer 
Bill Durbln Durbln 
Bob Williams Syntex / 

John Hartwell Terracon 
Dave Koch Terracon 
John Anderson Terracon Sampler/Documentation 
Rowley Tedlock Terracon Sample r/Document at1 on 
Steve Hennlgh Durbin Sample Support 
Charles Hickman "Durbln Sample Support 
Ron Davis Durbln Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbln Durbln Support 
John Organ Terracon Driller 
Rick Murphy Terracon Driller 

SAMPLING ACTIVITIES: 

Five discrete samples were collected from the center of the slough area. 

A summary of the samples collected today: 

5 discrete samples 

A summary of the samples collected to date: 

611 discrete samples 
133 composite samples 

5 EPA splits 
60 comparability split 

MAY 1 3 1985 
A31-62 

E ft E K.C.K.-



f 

2 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

PROBLEMS ON-SITE: 

Sampling of the slough continues to be a slow process due to limited 
sample recovery In the sample tubes. 

SCHEDULED ACTIVITIES: 

Sampling of the slough center will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX # TIME . DEPTH ANALYSIS EPA # NDSCS # 

85/03/06 5200.6009 1520 0-9" HELD NA NA 
5300.6009 1400 0-9" HELD NA NA 
5400.6009 1140 0-911" HELD NA NA 
5500.6009 1040 0-9" HELD NA NA 
5600.6009 0940 0-9" HELD NA NA 

Count: 5 
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8, 1985 

MEMORANDUM 

SUBJECT: Status Report #20 
Syntex Compliance Monitoring - May 7( 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Wicklund 
Director.ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 
Glen Davis Syntex 
John Hartwell Terracon 
Dave Koch Terracon 
John Anderson Terracon Sample r/Documentat ion 
Rowley Tedlock Terracon Sampler/Documentat1on 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
Bob Garoutte Durbin Support 
John Organ Terracon Sampler 
Rick Murphy Terracon Sampler 

SAMPLING ACTIVITIES: 

Thirty discrete and six composite samples were collected from the 
cehter and the banks of the slough area. 

: A summary of the samples collected today: 

30 discrete samples 
6 composites 
3 EPA splits 
6 comparability splits 
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A summary of the samples collected to date: 

641 discrete samples j 
139 composite samples 

X 8 EPA splits r-
->• 66 conparablllty split 

See attached Syntex Compliance Monitoring Sampling Report for a detailed 
listing of the samples collected today. 

PROBLEMS ON-SITE: 

Sampling of the slough continues to be a slow process due to limited 
sample recovery In the sample tubes. 

SCHEDULED ACTIVITIES: 

The remainder of the slough will be completed, weather permitting, 
and sampling 1n the Irrigation area will begin. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 
A 

"I 
85/05/07 

NTEX # TIME DEPTH ANALYSIS EPA NDSCS # 

4600.009 1455 0-9" TCDD NA DG007607 
4600.5009 1450 0-9 HELD AK651007 NA 
4600.6009 1444 0-9 HELD AK651006 NA 
4600.7009 1435 0-9" HELD AK651008 NA 
4700.009 1410 0-9" TCDD NA DG007608 
4700.5009 1350 0-9" HELD NA - NA 
4700.6009 1355 0-9" HELD NA NA 
4700.7009 1400 0-9" HELD NA NA 
4800.009 1330 0-9" TCDD NA DC007609 
4800.5009 1310 0-9" HELD NA NA 
4800.6009 1310 0-9" HELD NA NA 
4800.7009 1320 0-9" HELD NA NA 
4900.009 1125 0-9" TCDD NA DG007701 
4900.5009 1115 0-9" HELD NA NA 
4900.6009 1120 0-9" HELD NA NA 
4900.7009 1125 0-9" HELD . NA NA 
5000.009 1050 0-9" TCDD NA DG007702 
5000.5009 1030 0-9" HELD NA NA 
5000.6009 1045 0-9" HELD NA NA 
5000.7009 1050 0-9" HELD NA NA 
5100.009 1000 0-9" TCDD NA DG007703 
5100.5009 0920 0-9" HELD NA NA 
5100.6009 0925 0-9" HELD NA NA 
5100.7009 0940 0-9" HELD NA NA 

Count: 24 
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May 9, 1985 

MEMORANDUM 

Subject: Status Report 21 
Syntex Compliance Monitoring May 8, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Hicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman E4E/FIT EPA Observer 
Bill Durbin Durbin 
Glen Davis Syntex 
John Anderson Terracon Sampler/Documentat1 on 
Rowley Tedlock Terracon Sampler/Documentati on 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Sample Support 
John Organ Terracon Sampler 
Rick Murphy Terracon Sampler 

SAMPLING ACTIVITIES: 

Twenty-eight discrete and fourteen composite samples were collected from 
the banks of the slough area. 

A summary of the samples collected today: 

28 discrete samples 
14 composites 
0 EPA splits 
6 comparability splits 

A summary of the samples collected to date: 

669 discrete samples 
153 composite samples 

8 EPA splits 
72 comparability split 

A31-68 



2 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. Also attached Is an 
updated report of the samples collected on May 7, 1985. Some of the 
samples collected that day were Inadvertently omitted from the report. 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling will begin today In the Irrigation area. 

cc: Morris Kay, RGAD 
Paul Doherty, EP4R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, E4E 
Bill Keffer, EP4R 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 
90 

NTEX # TIME DEPTH ANALYSIS EPA # NDSCS I 
- - - - - - - - - - - - - ..... ........ 
4600.009 1455 0-9" TCDD NA DG007607 
4600.018 1500 9-18" TCDD NA NA 
4600.5009 1450 0-9 HELD AK651007 NA 
4600.5018 1455 9-18" HELD NA NA 
4600.6009 1444 0-9 HELD AK651006 NA 
4600.7009 1435 0-9" HELD AK651008 NA 
4600.7018 1445 9-18" HELD NA NA 
4700.009 1410 0-9" TCDD NA DG007608 
4700.018 1413 9-18" TCDD NA NA 
4700.5009 1350 0-9" HELD NA NA 
4700.5018 1355 9-18" HELD NA NA 
4700.6009 1355 0-9" HELD NA NA 
4700.7009 1400 0-9" HELD NA NA 
4700.7018 1405 9-18" HELD NA NA 
4800.009 1330 0-9" TCDD NA DC007609 
4800.018 1334 9-18" TCDD NA NA 
4800.5009 1310 0-9" HELD NA NA 
4800.5018 1314 9-18" HELD NA NA 
4800.6009 1310 0-9" HELD NA NA 
4800.7009 1320 0-9" HELD NA NA 
4800.7018 1325 9-18" HELD NA NA 
4900.009 1125 0-9" TCDD NA DG007701 
4900.018 1136 9-18" TCDD NA NA 
4900.5009 1115 0-9" HELD NA NA 
4900.5018 1120 9-18" HELD NA NA 
4900.6009 1120 0-9" HELD NA NA 
4900.7009 1125 0-9" HELD NA NA 
4900.7018 1134 9-18" HELD NA NA 
5000.009 1050 0-9" TCDD NA DG007702 
5000.018 1057 9-18" TCDD NA NA 
5000.5009 1030 0-9" HELD NA NA 
5000.5018 1040 9-18" HELD NA NA 
5000.6009 1045 0-9" HELD NA NA 
5000.7009 1050 0-9" HELD NA NA 
5000.7018 1054 9-18" HELD NA NA 
5100.009 1000 0-9" TCDD NA DG007703 
5100.018 1005 9-18" TCDD NA NA 
5100.5009 0920 0-9" HELD NA NA 
5100.5018 0930 9-18" HELD NA NA 
5100.6009 0925 0-9" HELD NA NA 
5100.7009 0940 0-9" HELD NA - NA 
5100.7018 0954 9-18" HELD NA NA 

Count: 42 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME 

5200.009 1443 
5200.018 1447 
5200.5009 1430 
5200.5018 1435 
5200.7009 1440 
5200.7018 1444 
5300.009 1340 
5300.018 1345 
5300.5009 1320 
5300.5018 1330 
5300.7009 1334 
5300.7018 1342 
5400.009 1347 
5400.018 1352 
5400.5009 1310 
5400.5018 1315 
5400.7009 1345 
5400.7018 1348 
5500.009 1120 
5500.018 1125 
5500.5009 1110 
5500.5018 1116 
5500.7009 1104 
5500.7018 1107 
5600.009 1100 
5600.018 1104 
5600.5009 1035 
5600.5018 1039 
5600.7009 1047 
5600.7018 1050 
5700.009 0940 
5700.018 0949 
5700.5009 0920 
5700.5018 0925 
5700.7009 0935 
5700.7018 0946 
5800.009 0913 
5800.018 0916 
5800.5009 0855 
5800.5018 0904 
5800.7009 0908 
5800.7018 0914 

DEPTH ANALYSIS 

0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18 HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 
0-9" TCDD 
9-18" TCDD 
0-9" HELD 
9-18" HELD 
0-9" HELD 
9-18" HELD 

EPA # NDSCS # 

NA DG007704 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA DG007705 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA DG007706 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA DG007707 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA DG007708 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA DG007709 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 

Count: 42 
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May 13, 198b 

MEMORANDUM 

SUBJECT: Status Report #23 ^ 
.Syntex Compliance Monitoring May 10, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Hicklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman ESE/FIT EPA Observer 
Bill Durbin Durbin 
Rowley Tedlock Terracon Documentation 
Steve Hennigh Durbin Sample Support/Process 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Four discrete and one EPA composite samples were collected from the 
irrigation area at depths of 0-12 inches. The National Dioxin Strategy 
Comparability samples were shipped to EPA/ERL in Duluth, Minnesota. 

A summary of the samples collected today: 

4 discrete samples 
1 EPA split 

A summary of the samples collected to date: 

689 discrete samples 
162 composite samples 

9 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a detailed 
listing of the samples collected today. 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Drilling in the Burn Area will begin today. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-73 



Syntex Compliance Monitoring Sampling Report 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

85/05/10 195.2005 0950 0-12" TCDD NA NA 
195.3001 0957 0-12" TCDD NA NA 
195.3004 0944 0-12" TCDD NA NA 
195.3007 0938 0-12" TCDD NA NA 
NA 1000 0-12" NA AK651009 NA 

Count: 5 
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Nay 14, 1985 

MEMORANDUM 

SUBJECT: Status Report #24 
Syntex Compliance Monitoring May 13, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wlcklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bill Durbln Durbln 
Rowley Tedlock Terracon Documentation 
Steve Hennlgh Durbln Sample Support 
Charles Hickman Durbln Decontamlnation 
Ron Davis Durbln Sample Support 
Bob Couch Durbln Sample Preparation 
Brad Eullss Durbln Support 
Troy Durbln Durbln Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Eight discrete samples were collected from the perimeter of the 
burn area at depths of 0-18, 18-36, 36-54, 54-72 Inches. 

A summary of the samples collected today: 

8 discrete samples 

A summary of the samples collected to date: 

697 discrete samples 
162 composite samples 

9 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

MAY 211985 
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PROBLEMS ON-SITE: 

Sampling was suspended from 1115 to 1300 hours due to thundershowers 
in the area. 

SCHEDULED ACTIVITIES: 

Sampling of the Burn Area perimeter samples will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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Syntex Compliance Monitoring Sampling Report 
• 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS I 

85/05/13 137.11 1409 0-18" TCDD NA NA 
137.12 1415 18-36" TCDD NA NA 
137.13 1450 36-54" TCDD NA NA 
137.14 1505 54-72" TCDD NA NA 
137.41 0925 0-18" TCDD NA NA 
137.42 0935 18-36" TCDD NA NA 
137.43 1330 36-54" TCDD NA NA 
137.44 1310 54-72" TCDD NA NA 

Count • • 8 

Syntex Compliance Monitoring Sampling Report 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

85/05/10 195.2005 0950 0-12" TCDD NA NA 
195.3001 0957 0-12" TCDD NA NA 
195.3004 0944 0-12" TCDD NA NA 
195.3007 0938 0-12" TCDD NA NA 
NA 1000 0-12" NA AK651009 NA 

Count: , 5 
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May 15, 1985 

MEMORANDUM 

SUBJECT: Status Report #25 
Syntex Compliance Monitoring May 14, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

TO: John C. Wicklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman E&E/FIT EPA Observer 
Bob Williams Syntex 
Rowley Tedlock T erracon Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbln Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbi n Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbln Decontamination 
John Organ Terracon Sampler/Driller 
Rick Murphy T erracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Sixteen discrete samples were collected from the perimeter of the 
burn area at depths of 0-18, 18-36, 36-54, 54-72 inches. 

A summary of the samples collected today: 

16 discrete samples 

A summary of the samples collected to date: 

713 discrete samples 
162 composite samples 

9 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

The Burn Area perimeter samples will be completed today. The trench 
in the Burn Area Is scheduled for Thursday with the remainder of the Burn 
Area to be completed on Friday. 

Sampling of the Lagoon Area should begin on Monday May 20, 1985 
assuming no difficulty 1s encountered in the trench sampling. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-79 



DATE 

85/05/14 

SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

136.11 1249 0-18" TCDD NA NA 
136.12 1254 18-36" TCDD NA NA 
136.13 1304 36-54" TCDD NA NA 
136.14 1310 54-72" TCDD NA NA 
136.41 1353 0-18" TCDD NA NA 
136.42 1356 18-37" TCDD NA NA 
136.43 1409 36-54" TCDD NA NA 
136.44 1418 54-72" TCDD NA NA 
137.21 0947 0-18" TCDD NA NA 
137.22 0953 18-36" TCDD NA NA 
137.23 1107 36-54" TCDD NA NA 
137.24 1035 54-72" TCDD NA NA 
137.31 0850 0-18" TCDD NA NA 
137.32 0855 18-36" TCDD NA NA 
137.33 0913 36-54" TCDD NA NA 
137.34 0920 54-72" TCDD NA NA 

Count: 16 
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May 16, 198b 

MEMORANDUM 

SUBJECT: Status Report #26 
Syntex Compliance Monitoring May 15, 1985 

FROM: Gary E. Kepko 
OSC, S1NV/EP&R/ENSV 

TU: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman E&E/F1T EPA Observer 
Bob Williams Syntex 
Rowley Tedlock Terracon Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Decontamination 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Nineteen discrete samples were collected yesterday, eight from the 
perimeter of the burn area and 11 from the burn area. Depth of samples 
were from 0-1.5', 1.5-3', 3-4.5' and 4.5-6'. Water was encountered at 
depths ranging from 3 feet to 6 feet. Samples collected from the actual 
burn area showed charred material and broken bricks and fill material. 

° A summary of the samples collected today: 

19 discrete samples 
1 EPA split 

A summary of the samples collected to date: 

732 discrete samples 
162 composite samples 

10 EPA splits 
72 comparability split 
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See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

PROBLEMS ON-SITE: 

Water was encountered at shallow levels in most of the samples 
resulting in low recovery rates 1n some of the 3-4.5* and 4.5-6* levels. 

SCHEDULED ACTIVITIES: 

The Bum Area will be completed on Thursday* May 16* 1985. Equipment 
will be decontaminated and moved on Friday, May 17, 1985, in preparation 
for beginning the Lagoon Area on Monday, May 20, 1985. 

cc: Morris Kay, ROAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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Syntex Compliance Monitoring Sampling Report 

DATE 

85/05/15 

SYNTEX # TIME 

136.11U1 1420 
136.1102 1058 
136.1103 1345 
136.1201 153U 
136.1202 1104 
136.1203 1351 
136.1301 1540 
136.1302 1116 
136.1303 1400 
136.1402 1125 
136.1403 1405 
136.21 0925 
136.22 0940 
136.23 0947 
136.24 0952 
136.31 0854 
136.32 0902 
136.33 0910 
136.34 0918 
NA 0950 

Count: 

DEPTH ANALYSIS 

0-18" TCDD 
0-18" TCDD 
0-18" TCDD 
18-36" TCDD 
18-36" TCDD 
18-36" TCDD 
36-54" TCDD 
36-54" TCDD 
36-54" TCDD 
54-72" TCDD 
54-72" TCDD 
0-18" TCDD 
18-36" TCDD 
36-54" TCDD 
54-72" TCDD 
0-18" TCDD 
18-36" TCDD 
36-54" TCDD 
54-72" TCDD 
36-54" NA 

20 

EPA # NDSCS # 

NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
NA NA 
AK651010 NA 
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Nay 17, 198b 

MEMORANDUM 

SUBJECT: Status Report #27 
Syntex Compliance Monitoring May 16, 1986 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman E&E/FIT EPA Observer 
Bob Williams Syntex 
Bill Durbin Durbin 
Rowley Tedlock Terracon Sampler 
Steve Hennigh Durbin Backhoe Operator 
Charles Hickman Durbin Decontamination 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Documentation 

SAMPLING ACTIVITIES: 

Four discrete samples were collected from a trench dug in the burn 
area. A Case-530 backhoe was used to dig the trench with dimensions of 
8' long, 4' wide, and 63" deep. The samples were collected from the 
side walls after scrapping the walls "clean". Undisturbed soil was found 
at 36" and water at 53". The top 36" consisted of black, charred debris, 
metal, wood, ash and glass. 

A summary of the samples collected today: 

4 discrete samples 

A summary of the samples collected to date: 

736 discrete samples 
162 composite samples 

10 EPA splits 
72 comparability split 
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See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

PROBLEMS ON-SITE: 

No problems were encounterd. 

SCHEDULED ACTIVITIES: 

Sampling in the lagoon area has started on May 17, 1985. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 

• Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-85 



Syntex Compliance Monitoring Sampling Report 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

85/05/16 " 136.1104 0920 0-12" TCDD NA NA 85/05/16 
136.1204 0940 12-24" TCDD NA NA 
136.1304 0959 24-36" TCDD NA NA 
136.1404 1015 36-48" TCDD NA NA 

Count: 4 
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May 22, 1985 

MEMORANDUM 

Subject: Status Report 28 
Syntex Compliance Monitoring May 20 & 21, 1985 

From: Gary E. Kepko 
OSC, S1NV/EPAR/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA On Scene Coordinator 
Nancy Blackman EAE/FIT EPA Observer 
Bob Williams Syntex 
Bill Durbin Durbin 
John Andereson Terracon Sampler/Documentation 
Steve Hennigh Durbin Backhoe Operator 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 
Jack Durbin Durbin I 
Jim Williams MDNR 
Tom Dean MDNR 
Glen Davis Syntex 

SAMPLING ACTIVITIES ; 

May 21 

May 21 
May 21 
May 21 
May 21 

Seven discrete samples were collected on Monday and Tuesday, May 20 
and 21, 1985. Four samples were collected from each hollow stem boring 
and three from each of the trenches excavated next to the borings. A 
Case 53U backhoe was used to dig the trench. The samples were collected 
from the north face of wall adjacent to the bore hole. 

A summary of the samples collected on Monday, May 20, 1985: 

7 discrete samples 
1 EPA split 

"M X 31985 
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A summary of the samples collected on Tuesday May 21, 1985: 

7 discrete samples 
1 EPA split 

A summary of the samples collected to date: 

750 discrete samples 
162 composite samples 

12 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected on Monday and Tuesday. 

PROBLEMS ON-SITE: 

No problems were encounterd. 

SCHEDULED ACTIVITIES: 

Sampling In the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 

85/05/20 

85/05/21 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS I 

214.2109 1006 0-18" HELD NA NA 
214.22U9 1013 18-36" HELD NA NA 
214.2309 1023 36-54 HELD NA NA 
214.2409 1035 54-72" HELD NA NA 

4214.2109 1131 0-18" HELD NA NA 
4214.2209 1142 18-36" HELD NA NA 
4214.2309 1317 36-54" HELD AK651011 NA 

214.2107 0915 0-18" HELD NA NA 
214.2207 0920 18-36" HELD NA NA 
214.2307 0925 36-54" HELD NA NA 
214.2407 0940 54-72" HELD NA NA 

4214.2107 1054 0-18" HELD NA NA 
4214.2207 1102 18-36" HELD NA NA 
4214.2307 1120 36-54" HELD AK651012 NA 

Count: 14 
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May 23, 1985 

MEMORANDUM 

Subject: Status Report #29 
Syntex Compliance Monitoring May 22, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko 
Nancy Blackman 
Scott Ritchey 
Bill Ourbin 
John Andereson 
Steve Hennigh 
Charles Hickman 
Ron Davis 

Durbin 
Brad Euliss 
Troy Durbin 
John Organ 
Rick Murphy 
Jim Williams 
Tom Dean 

SAMPLING ACTIVITIES: 

Sixteen discrete samples and four composite samples were collected 
from the Lagoon Area. 

A summary of the samples collected today: 

16 discrete samples 
4 composite samples 

A summary of the samples collected to date: 

766 discrete samples 
166 composite samples 

12 EPA splits 
72 comparability split 

A31-90 
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Decontamination 
Sample Support 

Preparation 
Support 
Support 
Sampler/Driller 
Sampler/Driller 

MAY i 3 1985 

E & E K.C.& . 



2 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 

PROBLEMS ON-SITE: 

No problems were encounterd. 

SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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Syntex Compliance Monitoring Sampling Report 

DATE 

85/0%/°2 

SYNTEX # TIME " DEPTH ANALYSIS EPA # NDSCS # 

214.2104 0910 0-18" HELD 
m m « • 

NA NA 
214.2105 1053 0-18" HELD NA NA 
214.2106 1404 0-18" HELD NA NA 
214.2108 1310 0-18" HELD NA NA 
214.2204 0915 18-36" HELD NA NA 
214.2205 1101 18-36" HELD NA NA 
214.2206 1408 18-36" HELD NA NA 
214.2208 1323 18-36" HELD NA NA 
214.2304 0918 36-54" HELD NA NA 
214.2305 1108 36-54" HELD NA NA 
214.2306 1426 36-54" HELD NA NA 
214.2308 1328 36-54" HELD NA NA 
214.2404 0937 54-72" HELD NA NA 
214.2405 1120 54-72" HELD NA NA 
214.2406 1434 54-72" HELD NA NA 
214.2408 1345 54-72" HELD NA NA 

3214.2104 1320 0-18" TCDD NA NA 
3214.2204 1330 18-36" TCDD NA NA 
3214.2304 1340 36-54" TCDD, TCP, TCB.HEX NA NA 
3214.2404 1350 54-72" TCDD, TCP, TCB.HEX NA NA 

Count: 20 
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Nay 24, 1985 
9» 

MEMORANDUM 

SUBJECT: Status Report #3U 
Syntex Compliance Monitoring May 23, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman EAE/FIT EPA Observer 
Scott Ritchey EPA 
Bill Durbin Durbin 
Glen Davis Syntex 
John Andereson Terracon Documentation 
Steve Hennlgh Durbin Sample Support 
Charles Hickman Durbin Decontamination 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support/Decontami nation 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Twenty discrete samples and four composite samples were collected 
from the Lagoon Area. 

A summary of the samples collected today: 

20 discrete samples 
4 composite samples 

A summary of the samples collected to date: 

786 discrete samples 
170 composite samples 
12 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected today. 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 

85/05/23 

SYNTEX # TIME DEPTH 
00 

ANALYSIS EPA # NDSCS # 

214.2103 1333 0-18" HELD NA NA 
214.2203 1338 18-36" HELD NA NA 
214.2303 1341 36-54" HELD NA NA 
214.2403 1357 54-72" HELD NA NA 
224.3101 1058 0-18" HELD NA NA 
224.3104 0915 0-18" HELD NA NA 
224.3107 0834 0-18" HELD NA NA 
224.3201 1105 18-36" HELD NA NA 
224.3204 0923 18-36" HELD NA NA 
224.3207 0840 18-36" HELD NA NA 
224.3301 1110 36-54" HELD NA NA 
224.3304 0935 36-54" HELD NA NA 
224.3307 0845 36-54" HELD NA NA 
224.3401 1120 54-72" HELD NA NA 
224.3404 0946 54-72" HELD NA NA 
224.3407 0900 54-72" HELD NA NA 
224.4107 1453 0-18" HELD NA NA 
224.4207 1458 18-36" HELD NA NA 
224.4307 1506 36-54" HELD NA NA 
224.4407 1520 54-72" HELD NA NA 

3214.2106 0920 0-18" TCDD NA NA 
3214.2206 0928 18-36" TCDD NA NA 
3214.2306 0940 36-54" TCDD, TCP, TCB, HEX NA NA 
3214.2406 0951 54-72" TCDD. TCP, TCB, HEX NA NA 

Count: 24 
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May 28, 198b 

MEMORANDUM 

SUBJECT: Status Report #31 
Syntex Compliance Monitoring May 24, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Jack Durbin Durbin 
Bob Williams Syntex 
John Andereson Terracon Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Decontamination 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support/Decontaminati on 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Twenty discrete, eight composite, and five EPA split samples were 
collected from the Lagoon Area. 

A summary of the samples collected today: 

20 discrete samples 
8 composite samples 
5 EPA split samples 

A summary of the samples collected to date: 

806 discrete samples 
178 composite samples 
17 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected. 
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PROBLEMS ON-SITE: 
00 

No problems were encounterd. 

SCHEDULED ACTIVITIES: 

Sampling 1n the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 

85/05/24 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

214.1107 0944 0-18" HELD NA NA 
214.1108 0834 0-18" HELD NA NA 
214.1109 0730 0-18" HELD NA NA 
214.1207 0950 18-36" HELD NA NA 
214.1208 0837 18-36" HELD NA NA 
214.1209 0734 18-36" HELD NA NA 
214.1307 0955 36-54" HELD NA NA 
214.1309 0737 36-54" HELD NA NA 
214.1407 1000 54-72" HELD NA NA 
214.1409 0750 54-72" HELD NA NA 
214.2101 1015 0-18" HELD AK651015 NA 
214.2102 1123 0-18" HELD NA NA 
214.2201 1024 18-36" HELD NA NA 
214.2202 1127 18-36" HELD NA NA 
214.2301 1027 36-54" HELD NA NA 
214.2302 1133 36-54" HELD NA NA 
214.2308 0844 36-54" HELD NA NA 
214.2401 1031 54-72" HELD NA NA 
214.2402 1143 54-72" HELD NA NA 
214.2408 0849 54-72" HELD NA NA 

3214.1107 1128 0-18" TCDD NA NA 
3214.1109 0810 0-18" TCDD NA NA 
3214.1207 1133 18-36" TCDD NA NA 
3214.1209 0815 18-36" TCDD NA NA 
3214.1307 1137 36-54" TCDD NA NA 
3214.1309 0820 36-54" TCDD NA NA 
3214.1407 1145 54-72" TCDD NA NA 
3214.1409 0825 54-72" TCDD NA NA 
NA 1148 36-54" NA AK651016 NA 

1153 54-72" NA AK651017 NA 
0800 36-54" NA AK 651013 NA 
0805 54-72" NA AK651014 NA 

Count: 29 
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May 29, 198b 

MEMORANDUM 

SUBJECT: Status Report #32 
Syntex Compliance Monitoring May 28, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

TO: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E4E/FIT EPA Observer 
Bill Durbin Durbin 
Bob Williams Syntex 
John Andereson Terracon Documentation 
Steve Hennigh Durbin Decontamination 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Twelve discrete samples were collected from the Lagoon Area. 

A summary of the samples collected today: 

12 discrete samples 

A summary of the samples collected to date: 

818 discrete samples 
178 composite samples 

17 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected. 

s 

PROBLEMS ON-SITE: 

The sampling was suspended at 1300 hours, due to thundershowers in 
the area. 
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SCHEDULED ACTIVITIES: 

Sampling 1n the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE 

85/05/28 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS I 

214.1103 1046 0-18" HELD NA NA 
214.1106 0934 0-18" HELD NA NA 
214.1203 1050 18-36" HELD NA NA 
214.1206 0938 18-36" HELD NA NA 
214.1303 1055 36-54" HELD NA NA 
214.1306 0944 36-54" HELD NA NA 
214.1404 1104 54-72" HELD NA NA 
214.1406 0952 54-72" HELD NA NA 
224.4104 0745 0-18" HELD NA NA 
224.4204 0754 18-36" HELD NA NA 
224.4304 0804 36-54" HELD NA NA 
224.4404 0812 54-72" HELD NA NA 

Count: 12 
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May 30, 198b 

MEMORANDUM 

SUBJECT: Status Report #33 
Syntex Compliance Monitoring May 29, 198b 

FROM: Gary E. Kepko 
USC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman EAE/FIT EPA Observer 
Bill Durbin Durbin 
Jack Durbin Durbin 
John Andereson Terracon Documentation 
Steve Hennigh Durbin Decontamination 
Charles Hickman Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Twenty discrete, eight composite and two EPA split samples were collected 
from the lagoon area. A summary of the samples collected today: 

20 discrete samples 
8 composite samples 
2 EPA split samples 

A summary of the samples collected to date: 

838 discrete samples 
186 composite samples 

19 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a detailed 
listing of the samples collected. 

PROBLEMS ON-SITE: 

No problems were encountered. 

A31-102 



SCHEDULED ACTIVITIES: 

Sampling 1n the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morby, SPFD 
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To: 
From: 

Subject: 

J.WICKLUND (EPA9780) 
EPRB/REG.VI1 (EPA9783) Posted: Wed 29-May-85 20:14 EDT Sys 63 
SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE: 5/29/85 SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME DEPTH ANALYSIS EPA # 

214.1101 1004 0-18" HELD NA 
214.1102 0835 0-18" HELD NA 
214.1104 1135 0-18" HELD NA 
214.1105 1347 0-18" HELD NA 
214.1201 1007 18-36" HELD NA 
214.1202 0840 18-36" HELD NA 
214.1204 1140 18-36" HELD NA 
214.1205 1354 18-36" HELD NA 
214.1301 1013 36-54" HELD NA 
214.1302 0845 36-54" HELD NA 
214.1304 1145 36-54" HELD NA 
214.1305 1358 36-54" HELD NA 
214.1401 1018 54-72" HELD NA 
214.1402 0849 54-72" HELD NA 
214.1404 1151 54-72" HELD NA 
214.1405 1401 54-72" HELD NA 
224.4101 0750 0-18" HELD NA 
224.4201 0754 18-36" HELD NA 
224.4301 0758 36-54" HELD NA 
224.4401 0821 54-72" HELD NA 
3214.1101 1355 0-18" TCDD NA 
3214.1103 0755 0-18" TCDD NA 
3214.1201 1400 18-36" TCDD NA 
3214.1203 0800 18-36" TCDD NA 
3214.1301 1405 36-54" TCDD NA 
3214.1303 0805 36-54" TCDD, TCP, TCB, HEX NA 
3214.1401 1410 54-72" TCDD NA 
3214.1403 0830 54-72" TCDD, TCP, TCB, HEX NA 
NA 1405 36-54" NA AK651018 

1410 54-72" NA AK651019 

Count: 29 

NDSCS # 

NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
NA 
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May 31, 198b 

MEMORANDUM 

SUBJECT: Status Report 34 
Syntex Compliance Monitoring May 30, 198b 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill Durbin 
John Andereson 
Steve Hennigh 
Charles Hickman 
Ron Davis 
Bob Couch 
Brad Euliss 
Troy Durbin 
John Organ 
Rick Murphy 

SAMPLING ACTIVITIES: 

The morning was spent decontaminating the drill rig so that it could be 
moved out of the fenced lagoon area. Then the samplers collected twelve 
discrete samples. 

A summary of the samples collected today: 

12 discrete samples 

A summary of the samples collected to date: 

850 discrete samples 
186 composite samples 

19 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a detailed 
listing of the samples'collected. 

PROBLEMS ON-SITE: 

No problems were encountered. 

E&E/FIT EPA Observer 
Durbin 
Terracon Documentation 
Durbin Sample Support 
Durbin Decontamination 
Durbin Sample Support 
Durbin Sample Preparation 
Durbin Support 
Durbin Support 
Terracon Sampler/Driller 
Terracon Sampler/Driller 
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SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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5/30/85 

SYNTEX # 

SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

TIME DEPTH ANALYSIS EPA # NDSCS f 

224.4102 1052 0-18" HELD NA NA 
224.410b 1253 0-18" HELD NA NA 
224.4106 135b 0-18" HELD NA NA 
224.4202 1056 18-36" HELD NA NA 
224.420b 1257 18-36" HELD NA NA 
224.4206 1400 18-36" HELD NA NA 
224.4302 1100 36-54" HELD NA NA 
224.4305 1301 36-54" HELD NA NA 
224.4306 1404 36-54" HELD NA NA 
224.4402 1105 54-72" HELD NA NA 
224.440b 1307 54-72" HELD NA NA 
224.4406 1408 54-72" HELD NA NA 

Count: 12 
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June 3, 198b 

MEMORANDUM 

SUBJECT: Status Report 3b 
Syntex Compliance Monitoring May 31, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

TO: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E4E/FIT EPA Observer 
Bill Durbln Durbln 
Bob Ullllams Syntex 
John Andereson Terracon Documentation 
Steve Hennlgh Durbln Sample Support 
Charles Hickman Durbln Support 
Ron Davis Durbln. Decontamination 
Bob Couch Durbln Sample Preparation 
Brad Eullss Durbln Support 
Troy Durbln Durbln Sample Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES • • 

Twenty discrete, eight composite and two EPA split samples were collected. 

A summary of the samples collected today: 

20 discrete samples 
8 composite samples 
2 EPA split samples 

A summary of the samples collected to date: 

870 discrete samples 
194 composite samples 

21 EPA splits 
72 comparability split 

See attached Syntex Compliance Monlto 
listing of the samples collected. 

Report for a detailed 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 

A31-109 



5/31/85 SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS # 

224.3102 1109 0-18" HELD NA NA 
224.3103 1343 0-18" HELD NA NA 
224.3202 1114 18-36" HELD NA NA 
224.3203 1348 18-36" HELD NA NA 
224.3302 1118 36-54" HELD NA NA 
224.3303 1362 36-54" HELD NA NA 
224.3402 1126 54-72" HELD NA NA 
224.3403 1366 54-72" HELD NA NA 
224.4103 0737 0-18" HELD NA NA 
224.4108 1046 0-18" HELD NA NA 
224.4109 0862 0-18" HELD NA NA 
224.4203 0744 18-36" HELD NA NA 
224.4208 1060 18-36" HELD NA NA 
224.4209 0867 18-36" HELD NA NA 
224.4303 0747 36-54" HELD NA NA 
224.4308 1066 36-54" HELD NA NA 
224.4309 0903 36-54" HELD NA NA 
224.4403 0763 54-72" HELD NA NA 
224.4408 1100 54-72" HELD NA NA 
224.4409 0916 54-72" HELD NA NA 
3224.3102 1362 0-18" TCDD NA NA 
3224.3202 1367 18-36" TCDD NA NA 
3224.3302 1402 36-54" TCDD, TCP, TCB, HEX NA NA 
3224.3402 1407 54-72" TCDD, TCP, TCB, HEX NA NA 
3224.4102 0750 0-18" TCDD NA NA 
3224.4202 0766 18-36" TCDD NA NA 
3224.4302 0800 36-54" TCDD NA NA 
3224.4402 0805 54-72" TCDD NA NA 
NA 1403 36-54" NA AK651020 NA 

1408 54-72" NA AK651021 NA 

Count: . 29 
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June 4, 1985 

MEMORANDUM 

SUBJECT: Status Report 36 
Syntex Compliance Monitoring June 3, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E/FIT EPA Observer 
Bill Durbin Durbin 
Rowley Tedlock Terracon Documentation 
Steve Hennigh Durbin Sample Support 
Charles Hickman Durbin Decontamination 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Sixteen discrete and four composite samples were collected. 

A summary of the samples collected today: 

16 discrete samples 

A summary of the samples collected to date: 

886 discrete samples 
194 composite samples 

21 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a detailed 
listing.of the samples collected. 

PROBLEMS ON-SITE: 

Sample location 224.3008 had to be offset twice. Concrete was encountered 
at a depth of 18 Inches. The located five feet south of 
the original sample location. 

JUN 0 6 1985 
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SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 

A31-112 



6/3/85 SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX I TIME DEPTH ANALYSIS EPA # NDSCS # 

224.310b 0934 0-18" HELD NA NA 
224.3106 0824 0-18" HELD NA NA 
224.3108 105b 0-18" HELD NA NA 
224.3109 1328 0-18" HELD NA NA 
224.320b 0937 18-36" HELD NA NA 
224.3206 0828 18-36" HELD NA NA 
224.3208 1115 18-36" HELD NA NA 
224.3209 1334 18-36" HELD NA NA 
224.330b 0941 36-54" HELD NA NA 
224.3306 0832 36-54" HELD NA NA 
224.3308 1121 36-54" HELD NA NA 
224.3309 1341 36-54" HELD NA NA 
224.340b 0945 54-72" HELD NA NA 
224.3406 0836 54-72" HELD NA NA 
224.3408 1128 54-72" HELD NA NA 
224.3409 1347 54-72" HELD NA NA 
3224.310b 1338 0-18" TCDD NA NA 
3224.320b 1345 18-36" TCDD NA NA 
3224.330b 1350 36-54" TCDD NA NA 
3224.340b 13bb 54-72" TCDD NA NA 

Count: 20 
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Date: June 5, 1985 

MEMORANDUM 

SUBJECT: Status Report #37 
Syntex Compliance Monitoring, June 4, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Director, ENSV 

PERSONNEL ON-SITE: 

Gary Kepko 
Nancy Blackman 
Joe Chandler 
Bill Durbin 
Rowley Tedlock 
Steve Hennigh 
Charles Hickman 
Ron Davis 
Bob Couch 
Brad Euliss 
John Organ 
Rick Murphy 

SAMPLING ACTIVITIES: 

EPA 
E&E/F1T 
ESE/FIT 
Durbin 
Terracon 
Durbin 
Durbin 
Durbin 
Durbin 
Durbin 
Terracon 
Terrac Sampl 

OSC 
EPA Observer 
EPA Observer 

Documentation 
Decontamination 
Sample Support 
Sample Support 
Sample Preparation 
Support 
Sampler/Driller 
er/Diller 

Sixteen discrete and four composite samples were collected. 

A summary of the samples collected today: 

16 discrete samples 
4 composite samples 
2 EPA splits 

A summary of the samples collected to date: 

9U2 discrete samples 
198 composite samples 

23 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for 
detailed listing of the samples collected. 

JUNO 61985 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the lagoon area will continue. Sampling in the trench 
area is scheduled to begin Monday* June 10, 1985. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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Syntex Compliance Monitoring Sampling Report 

DATE 

85/06/04 

SYNTEX » TIME DEPTH ANALYSIS EPA » NDSI 

223.41U1 1307 0-18 HELD NA NA 
223.41U2 1044 0-18 HELD NA NA 
223.4201 1312 18-36 HELD NA NA 
223.4202 1048 18-36 HELD NA NA 
223.4301 131!> 36-54 HELD NA NA 
223.4302 1052 36-54 HELD NA NA 
223.4401 1320 54-72 HELD NA NA 
223.4402 1056 54-72 HELD NA NA 
224.3110 0748 0-18" HELD NA NA 
224.3111 0917 0-18 HELD NA NA 
224.3210 0754 18-36 HELD NA NA 
224.3211 0921 18-36 HELD NA NA 
224.3310 0801 36-54 HELD NA NA 
224.3311 0926 36-54 HELD NA NA 
224.3410 0808 54-72 HELD NA NA 
224.3411 0934 54-72 HELD NA NA 

3223.4101 1405 0-18 TCDD NA NA 
3223.4201 1405 18-36 TCDD NA NA 
3223.4301 1405 36-54 TCDD NA NA 
3223.4401 1405 54-72 TCDD NA NA 

NA 1349 36-54 NA AK651022 NA 
1349 54-72 NA AK651023 NA 

Count: 21 
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June 6, 1985 

MEMORANDUM 

SUBJECT: Status Report 38 
Syntex Compliance Monitoring June 5, 1985 

FROM: Gary E. Kepko 
OSC, S1NV/EP&R/ENSV 

TO: John C. Nicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA OSC 
Joe Chandler EAE/FIT EPA Observer 
Rowley Tedlock Terracon Documentation 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin Sample Preparation 
Brad Euliss Durbin Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITIES: 

Sixteen discrete samples were collected from the perimeter of the 
lagoon. Six EPA splits were received. 

A summary of the samples collected today: 

16 discrete samples 
6 EPA splits 

A summary of the samples collected to date: 

918 discrete samples 
198 composite samples 

29 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected. 

PROBLEMS ON-SITE: 

No problems were encountered. 
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SCHEDULED.ACTIVITIES: 

Sampling 1n the lagoon'*area will continue. Sampling in the.trench 
area is scheduled to begin Monday, June 10, 1985. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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Syntex Compliance Monitoring Sampling Report 

DATE 

Bb/06/Ub 

SYNTEX # TIME" DEPTH ANALYSIS EPA # NDSCS # 

223.1101 1041 0-18 TCDD, HEX, TCP, TCB AK651026 NA 
223.1201 1047 18-36 TCDD, HEX, TCP, TCB AK651027 NA 
223.1301 1053 36-54 TCDD, HEX, TCP, TCB AK651028 NA 
223.1401 1058 54-72 TCDD, HEX, TCP, TCB AK651029 NA 
223.4103 0910 0-18 TCDD, HEX, TCP, TCB NA NA 
223.4203 0915 18-36 TCDD, HEX, TCP, TCB NA NA 
223.4303 0922 36-54 TCDD, HEX, TCP, TCB AK651024 NA 
223.4403 0928 54-72 TCDD, HEX, TCP, TCB AK651025 NA 
224.1101 1358 0-18 TCDD, HEX, TCP, TCB NA NA 
224.1201 1402 18-36 TCDD, HEX, TCP, TCB NA NA 
224.1301 1405 36-54 TCDD, HEX, TCP, TCB NA NA 
224.1401 1408 54-72 TCDD, HEX, TCP, TCB NA NA 
224.2101 1309 0-18 TCDD, HEX, TCP, TCB NA NA 
224.2201 1314 18-36 TCDD, HEX, TCP, TCB NA NA 
224.2301 1316 36-54 TCDD, HEX, TCP, TCB NA NA 
224.2401 1321 54-72 TCDD, HEX, TCP, TCB NA NA 

Count: 16 
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Date: June 7, 198b 

MEMORANDUM 

SUBJECT: Status Report 39 
Syntex Compliance Monitoring June 6t 1985 

FROM: Gary E. Kepko 
OSCt SINV/EPAR/ENSV 

TO: John C. Wlcklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA OSC 
Nancy Blackman EAE EPA Observer 
Rowley Tedlock Terracon Documentation 
Steve Hennlgh Durbln Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbln Sample Preparation 
Brad Eullss Durbln Support 
John Organ Terracon Sampler/Driller 
Rick Murphy Terracon Sampler/Driller 

SAMPLING ACTIVITES: 

Twelve discrete samples were collected from the perimeter of the 
lagoon. Four EPA splits were received. 

A summary of the samples collected today: 

12 discrete samples 
4 EPA splits 

A summary of the samples collected to date: 

930 discrete samples 
198 composite samples 

33 EPA splits 
72 comparability split 

See attached Syntex Compliance Monitoring Sampling Report for a 
detailed listing of the samples collected. 

PROBLEMS ON-SITE: 

No problems were encountered. 
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SCHEDULED ACTIVITIES: 
•* 

Sampling in the lagoon area was completed. Sampling in the trench 
area 1s scheduled to begin Monday, June 10, 1985. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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DATE 

86/06/06 

Syntex Compliance Monitoring Sampling Report 

SYNTEX # TI'FIE DEPTH ANALYSIS 

233.4101 
233.42U1 
233.4301 
233.4401 
234.3101 
234.3201 
234.3301 
234.3401 
234.4101 
234.4201 
234.4301 
234.4401 

1039 
1042 
1054 
1056 
1118 
1120 
1124 
1126 
1321 
1325 
1328 
1335 

0*18 
18-36 
36-54 
54-72 
0-18" 
18-36" 
36-54" 
54-72" 
0-18" 
18-36" 
36-54" 
54-72" 

TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 
TCDD.HEX 

.TCP.TCB 

.TCP.TCB 

.TCP.TCB 
,TCP.TCB 
.TCP.TCB 
.TCP.TCB 
.TCP.TCB 
.TCP.TCB 
,TCP.TCB 
.TCP.TCB 
.TCP.TCB 
.TCP.TCB 

EPA « NDS 

NA 
NA 
AK651030 
AK651031 
NA 
NA 
AK651032 
AK651033 
NA 
NA 
NA 
NA 

N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 
N 

Count: 12 
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Date: June 10, 1985 

MEMORANDUM 

Subject: Status Report 40 
Syntex Compliance Monitoring June 10, 1985 

From: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA OSC 
Nancy Blackman E&E EPA Observer 
Glen Davis Syntex 
Bill Durbin Durbin 
Jack Durbin Durbin 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Driller 
Audie Thornburg Terracon Sampler/Driller 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbin Decontamination 
Bob Couch Durbin" Sample Preparation 
Charles Hickman Durbin Sample Support 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES : 

The sampling team moved up the trench area and set up the decontamination 
and sample preparation areas. The drill crew set up a mobile drilling 
company B-53 drill rig at sample location T-12. The drillers were unable 
to complete a bore hole at a 45 degree angle so the hole was terminated 
and grouted. The drillers will attempt a second hole tomorrow. 

A summary of the samples collected today: 

No samples collected 

A summary of the samples collected to date: 

930 discrete samples 
198 composite samples 

33 EPA splits 
72 comparability split 
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PROBLEMS ON-SITE: 

The drill crew was unable'to start work until 1050 hours due to 
thundershowers in the area. 

SCHEDULED ACTIVITIES: 

The drill crew will attempt to complete a 45 degree angle boring 
under the trench area tomorrow. 

cc: Morris Kay, R&AD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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Date: June 14, 1985 

MEMORANDUM 

Subject: Status Report 43 
Syntex Compliance Monitoring June 13, 1985 

From: Gary E. Kepko 
OSC, SINV/EP4R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E 
Bob Williams Syntex 
Ray Forrester Syntex 
Bill Durbin Ourbin 
John Hartwell Terracon 
Rowley Tedlock Terracon 
John Organ Terracon 
Audie Thornburg Terracon 
Steve Hennigh Durbin 
Ron Davis Durbin 
Bob Couch Durbin 
Charles Hickman Durbin 
Brad Euliss Durbin 
Troy Durbin Durbin 

EPA Observer 

Documentation 
Sampler/Driller 
Sampler/Driller 
Sample Support 
Sample Support 
Sample Preparation 
Support 
Support 
Decontamination 

SAMPLING ACTIVITIES: 

One discrete, composite and EPA split sample were collected. The 
boring was grouted with a cement and bentonite slurry. The drill rig was 
then moved to the second boring location for T-12 and the hollow stem 
augers advanced to a depth of 15 feet. 

A summary of the 

A summary of the 

samples collected 

samples collected 

today: 

1 discrete sample 
1 composite sample 
1 EPA split sample 

to date: 

933 discrete samples 
199 composite samples 
34 EPA splits 
72 comparability split 
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See attached "Syntex Compliance Monitoring Sampling Report", for 
details on the samples collected. 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling 1n the trench area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopslck, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX # TIME ' DEPTH ANALYSIS EPA # 

85/06/13 12.2003 0900 228-252" HELD NA 
212.2000 0910 180-252" TCDD, TCP. TCB. HEX AK651034 

Count: 2 
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Date: June 12, 1985 

MEMORANDUM 

SUBJECT: Status Report #41 
Syntex Compliance Monitoring June 11, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wlcklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Gary Kepko EPA OSC 
Nancy Blackman E&E EPA Observer 
Glen Davis Syntex 
Bill Durbln Durbin 
Jim Williams MDNR 
Peter Price MDNR 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Driller 
Audie Thornburg Terracon Sampler/Driller 
Steve Hennlgh Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbin Decontamination 
Brad Euliss Durbin Support 
Troy Durbin Durbin Support 

SAMPLING ACTIVITIES: 

The morning was spent modifying the drill rig. An auger guide 
fabricated from a 10-Inch diameter pipe was welded to the bottom end of 
the mast of the rig. The auger stems pass through the pipe which keeps 
the augers from moving off line. Drilling began 1n the afternoon at a 
point 10 feet north and 15 feet 3 Inches west of sample location T-12. 
The hole was bored to a depth of 15 feet at an angle of 45 degrees. 
The auger guide seemed to hold the augers right on line; the line was 
checked by placing a carpenters level on a rod Inserted Into the hollow 
stem auger and also by placing the level on the augers. Drilling was 
slow and It took the entire afternoon to drill to a point were sampling 
could begin. However, no samples were collected. Samplng will begin 
on Wednesday, June 12, 1985. The auger cuttings from the drilling 
activities on Tuesday were collected and placed 1n a 55-gallon drum for 
disposal. 
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A summary of the samples collected today: 

No samples collected 

A summary of the samples collected to date: 

930 discrete samples 
198 composite samples 

33 EPA splits 
72 comparability split 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the trench area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Kowena Michaels* PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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Date: June 17, 1985 

MEMORANDUM 

Subject: Status Report #44 
Syntex Compliance Monitoring, June 14, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Hicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Jack Durbin Durbin 
Bill Durbin Durbin 
John Hartwell Terracon 
torn Dean MDNR 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Driller 
Audie Thornburg Terracon Sampler/Driller 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbin Support 
Brad Euliss Durbin Support 
Troy Durbin Durbin Decontamination 

SAMPLING ACTIVITIES: 

Two discrete samples were collected from location 12.1000. The 
drillers used a 6 inch solid stem auger to clean out the soil plug located 
at the bottom of the hollow stem auger before the four inch casing is put 
in place. 

A summary of the samples collected today: 

2 discrete sample 
A summary of the samples collected to date: 

935 discrete samples 
199 composite samples 

34 EPA splits 
72 comparability split 

See attached "Syntex Compliance Monitoring Sampling Report" for 
details on the samples collected. 
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PROBLEMS ON-SITE: 

The drillers dropped 10 teet of the 4-inch casing down the-bore hole 
and required forty-five minutes to retrieve the casing. 

SCHEDULED ACTIVITIES: 

Sampling 1n the trench area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS * 

85/06/14 12.1001 0910 180-204" HELD NA NA 
12.1002 1115 204-228" HELD NA NA 

Count: 2 
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June 18, 198b 

MEMORANDUM 

SUBJECT: Status Report #45 
Syntex Compliance Monitoring, June 17, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bill Durbin Durbin 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Driller 
Audie Thornburg Terracon Sampler/Driller 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbin Decontamination 
Brad Euliss Durbin Support 

SAMPLING ACTIVITIES: 

One discrete sample was collected. The sample was combined with the 
two samples collected on June 14th to compose the Syntex composite number 
312.100U. An EPA split was collected from the composite. 

A summary of the samples collected today: 

1 discrete sample 
1 composite sample 
1 EPA split sample 

A summary of the samples collected to date: 

936 discrete samples 
200 composite samples 
35 EPA splits 
72 comparability split 

See attached "Syntex Compliance Monitoring Sampling Report" for 
details on the samples collected. 

1 u i985 
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PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the trench area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EP4R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E4E 
Bill Keffer, EP&R 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

SYNTEX # TIME .. DEPTH ANALYSIS 

12.1003 0820 228-252" HELD 
312.1000 0830 180-252" TCDD, TCP, TCB, HEX 

Count: 
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June 20, 1985 

MEMORANDUM 

SUBJECT: Status Report #47 
Syntex Compliance Monitoring, June 19, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EPAR/ENSV 

TO: John C. Wicklund 
D1rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bill Durbin Durbin 
Glen Davis Syntex 
Jim Williams MDNR 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Driller 
Audie Thorn burg Terracon Sampler/Driller 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbin Sample Support 
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbln Decontamination 
Brad Eullss Durbin Support 
Troy Durbin Durbln Support 

SAMPLING ACTIVITIES: 

Three discrete one composite and one EPA split sample were collected. 
An oaor was noticed coming from the bore hole, however the TLV Sniffer 
remained at background levels. 

A summary of the samples collected today: 

3 discrete samples 
1 composite sample 
1 EPA split sample 

A summary of the samples collected to date: 

939 discrete samples 
201 composite samples 
36 EPA splits 
72 comparabi11 ty split 
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PROBLEMS ON-SITE: 

Two of the samplers working at the drill rig had to be replaced when 
they became too warm. They were fine after removing the protective clothing 
and drinking fluids. 

SCHEDULED ACTIVITIES: 

Sampling in the trench area will continue. 

cc: Morris Kay, R6AD , 
Paul Ooherty, EPAR 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX # TIME DEPTH ANALYSIS EPA # NDSCS 'i 

85/06/19 39.1000 1430 285-357" TCDD, TCP, TCB, HEX AK651036 NA 
9.1001 0910 285-309" HELD NA NA 
9.1002 1120 309-333" HELD NA NA 
9.1003 1425 333-357" HELD NA NA 

Count: 4 
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June 21, 1985 

MEMORANDUM 

SUBJECT: Status Report #48 
Syntex Compliance Monitoring, June 20, 1985 

FROM: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

TO: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bill Durbin Durbi n 
Rowley Tedlock Terracon Documentation 
John Organ Terracon Sampler/Dril ler 
Audie Thornburg Terracon Sampler/Driller 
Steve Hennigh Durbin Sample Support 
Ron Davis Durbi n Sample Support 
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbin Support 
Brad Euliss Durbin Support , 
Troy Durbin Durbi n Decontamination 

SAMPLING ACTIVITIES: 

No samples were collected. The augers were removed from boring 
9.1000 and decontaminated. The boring was grouted during the afternoon. 
Boring location 9.2000 (10 feet south of T-9) was started with the hollow 
stem augers advanced to a depth of 19 feet. The auger cuttings were 
placed on plastic and covered until tomorrow when a new supply of open 
top drums will arrive on-site. 

A roller was used to smooth the ruts made by the sample support 
vehicles at the lagoon area. The area may require additional work when 
it drys out. Grass seed will be put down tomorrow in order to stabilize 
the area. Straw will be placed over the soil if it drys out before the 
grass has had a chance to come up. 

A summary of the samples collected today: 

No samples were collected 
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A summary of the samples collected to date: 

939 discrete samples 
201 composite samples 

36 EPA splits 
72 comparability split 

PROBLEMS ON-SITE: 

No problems were encountered. 

SCHEDULED ACTIVITIES: 

Sampling in the trench area will continue. 

cc: Morris Kay, RGAD 
Paul Doherty, EPAR 
David Nagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, EAE 
Bill Keffer, EPAR 
Robert Morby, SUPF 
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MEMORANDUM 
A 

Subjectt Status Report 49 * 
Syntex Compliance Monitoring June 21, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector ,ENSV 

PERSONNEL ON-SITE: 

NanCy Blackman E&E EPA Observer 
Joe Chandler E&E EPA Observer 
Bil l  Durbin Durbin 
Jack Durbin Durbi n 
Bob Will i  ams Durbin 
Wayne.Potter IT 
Bob Hern IT 
Rowley Tedlock Terraeon Documentation 
John Organ Terraeon Sampler/Dri1 ler  
Audie Thornburg Terracon Sampler/Dri1ler 
Steve Hennigh Durbin Sample Support  
Ron Davi s  Durbin Sample Support  
Bob Couch Durbin Sample Preparation 
Charles Hickman Durbin Decontami nati  on 
Brad Euliss Durbin Support  
Troy Durbin Durbin Support  

SAMPLING ACTIVITIES: 

Two discrete samples were collected -from the Trench Area.  An 
odor was noticed coming from the sample area during the afternoon 
however the TLV Sniffer did not r ise above background. The dri l l  
cutt ings were placed in a polypropylene cubic yard bag for storage 
and later disposal.  

J- summar •  op the sample! collectel  today I 
2  discrete samples 

A summary of the samples . .col  lected to date:  
941 discrete samples 
201 composite samples 

36 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
details  on the samples collected.  

PROBLEMS ON-SITE: 

Wor£4was delayed for one hour when a high pressure l ine broke on 
tho-Adril l  r ig.  A new l ine was purchased and installed on the 
dri l l  r ig before the dri l lers stopped for lunch. 

SCHEDULED ACTIVITIES: 

Sampling in the trench area will  contioue-

ICI Morris Kay, R6AD 
Paul Doherty,  EP&R 
n # 4  M O T M  



Kowena mcnaeis, PBftF 
Debbie Kopsick, EScE 
Bill Keffer, EPfcR 
Robert Morby, SUPF 



SYIITEI COMPLIANCE NMIT0RIN6 IANPLING REPORT 

RATE IVNTEI 1 TINE r IEPTH ANALYSIS EPA • NDSCS • 

85/06/21 9.2001 0920 285-309' HELD NA NA 
9.2002 1420 309-333' HELD M 

N 

NA 

•9 

Count: 2 
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MEMORANDUM 

Subjects Statue Report 50 * 
Syntex Compliance Monitoring June 24 p 1985 

Fromt Gary E. Kepko 
OSC, SINV/EPfcR/ENSV 

To! John C. Wicklund 
DirectoryENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E 
Bil l  Durbin Durbin 
Rowley Tedlock Terraeon 
Rick Murphy Terraeon 
Steve Hennigh Durbin 
Ron Davis Durbin 
Bob Couch Durbin 
Lynton Hickman Durbin 
Brad Euliss Durbin 
Troy Durbin Durbin 

SAMPLING ACTIVITIES: 

EPA Observer 

Documentat  i  on 
Sampler/Dri1ler 
Sample Support/Decon 
Sampler/Dri1ler Support  
Sample Preparation/Decon 
Decontami nation/Support  
Support  
Support  

One discrete sample was collected -From the Trench Area.  The 
sample was combined with the two samples collected on June 21 
to produce syntex composite 9.2000 and EPA spli t  AK651037. The 
dri l l  cutt ings were place in a polypropolyene cubic yard bag for 
storage and later disposal.  

J- summar• op the sample! collectel  today|  
1 discrete sample 
1 composite sample 
1 EPA spli t  sample 

A summary of the samples collected to date:  
942 discrete samples 
202 composite samples 

37 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
details  on the samples collected.  

PROBLEMS ON-SITE: 

Dril ler  John Organ did not work due to i l lness.  Ron Davis of 
the Durbin Contractors worked as the dri l l ing assistant in 
place of John. Ten feet  of 4 inch I .D. casing was dropped down 
thcrAhollow stem auger.  The dri l lers thought they had recovered 
the casing and pulled the last  sample (9.2003).  When they 
began removing the casing the dri l lers discovered that  the top 
section of casing had only been resting on the bottom 10 foot 
section.  The dri l lers recovered the bottom section before 
stopping for the day. 

SCHEDULED ACTIVITIES: A O1 . . .  A31-144 
Sampling in the trench area will  continue.  

rr • Mnrri e l^a\/ DRAH 



D a v i d  W a g o n e r ,  W S T M  
Dave Tripp, CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, ES(E 
Bill Kef-fer, EPfcR 
Robert Morby, SUPF 



SVNTEI C0HPL1ANCE HONITORING SAHPLINE REPORT 

SATE SVNTEI • TINE 

85/06/24 309.2000 1130 
9.2003 1123 

Count! 2 

DE^TH ANALYSIS 

285-337' TCDD, TCP, TCI, HEX 
333-337' HELD 

EPA • MD6CS I 

AK651037 NA 
NA NA 

A31-146 



ENORANDUM . 

Subject! Status Report 31 
Synte* Goepliance Monitoring June 23, 1983 

r'roe: Sary E. Kepko 
OSC, SINV/EPtR/ENSV 

To: John C. Nicklund 
Si rector,ENSV 

PERSONNa ON-SITE: 

Joe Chandler EIE EPA Observer 
Bill Burbin Burbin 
Rouley Tedlock Terracon Bocuaentation 
Rick Murphy Terraeon Saapler/Briller 
John Organ Terracon Saapler/Driller 
Steve Hennigh Burbin Saaple Support/Becon 
Ron Bavis Burbin Saapler Support/Becon 
Bob Couch Burbin Saaple Preparation/Decon 
Lynton Hicknan Burbin Support 
Brad Euliss Burbin Support 

JANPLIN6 ACTIVITIES: 

lo saaples eere collected. The norning uas spent reaoving the 
ollou stee augers froa location 9.2000 and decontaainating the 
drill equipaent. The drill rig uas eoved to saaple location 
.1000. Buring the afternoon the drillers advanced the hollou 
tee augers to a depth of 0.3 feet before stopping for the day. 

The reuainder of the afternoon uas spent grouting boriog location 
'.2000. 1.3 bags of bentonite and 11 bags of ceeent eere used to 
rout the boring. 

«*sults froa the uipe test taken on the drill rig and equipment 
•<sed at the burn area and lagoon area eere received on June 14. 
he saeples caae back undetected. The drill rig uas reeoved froa 
he site by Terraeon Consultants. 

suaaar* op thr saaplei collects! todayl 
No saaples ucre collected 

* sunnary of the saaples collected to date: 
942 discrete saaples 
202 conposite saaples 
37 EPA splits 
72 conparability split 

R0BLEMS ON-SITE: 

no probicos acre encountered. 

HEBULEB ACTIVITIES: 

Saapling in the trench area uill continue. 

c: Morris Kay, R6AD 
Paul Boherty, EPhR 
Bavid Magoner, MSTN 
Bave Tripp, CNSL 
Rouena Michaels, PBAF 

cir 



Robert Rorby, BUPF 

* 

00 
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riEHORANDUM 

Subjecti Status Report 52 * 
Syntex Compliance Monitoring June 26, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

»# • 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler EScE EPA Observer 
Bil l  Durbin Durbin 
Bob Wi11iams Syntex 
Rowley Tedlock Terracon Documentation 
Rick Murphy Terracon Sampler/Dri1ler 
John Organ Terracon Samp1er/Dr i11er 
Steve Hennigh Durbin Sample Support  
Ron Davi s  Durbin Sampler Support  
Bob Couch Durbin Sample Preparation/Decon 
Troy Durbin Durbin Decontamination 
Charles Hickman Durbin Support  
Brad Euliss Durbin Support  

SAMPLING ACTIVITIES: 

The hollow stem augers were advanced to a depth of 19 feet  
luring the morning. One discrete sample was collected during 
:he afternoon from location 5.1000 in the Trench Area.  

'Syntex has completed posting the slough area and will  have the 
Field posted by the end of the day. 

J- summar* op the sample< collectel  today J 
1  discrete sample 

A summary of the samples collected to date:  
943 discrete samples 
202 composite samples 

37 EPA spli ts  
72 comparabil i ty spli t  

Jee attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITE: 

in extension bar used between the dri l l  r ig and the augers broke 
during the morning. A f ive foot f l ight auger was used in i ts  
nlace.  

JCHEDULED ACTIVITIES: 

Sampling in the trench area will  continue.  

cct  Morris Kay, RGAD 
Paul Doherty,  EP&R A31-149 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Pnsieim s Ms ^k *- DDAC 



Bill Kef-fer, EPfcR 
Robert Morby, SUPF 

A31-150 



SVMTEl COMPLIANCE M0NIT0RIN6 SAMPLING REPORT 

MTE 8YNTEI • TIME * IEPTH ANALYSIS EPA« NDSCS • 

15/06/26 5.1001 1415 220-252' HELI MA HA 

Count: 1 

A31-151 



MEMORANDUM 

Subjects Status Report 53 
Syntex Compliance Monitoring June 27, 19B5 

From: Gary E. Kepko 
•SC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E EPA Observer 
Bil l  Durbin Durbin 
Rowley Tedlock Terracon Documentation 
Rick Murphy Terracon Sampler/Dri1ler 
John Organ Terracon Sampler/Dri1ler 
Steve Hennigh Durbin Sample Support  
Ron Davis Durbin Samp1er Support  
Bob Couch Durbin Sample Preparation/Decon 
Troy Durbin Durbin Decontami nati  on 
Charles Hickman Durbin Support  
Brad Euliss Durbin Support  

SAMPLING ACTIVITIES: 

Two discrete samples were collected -from location 5.1000 
in the Trench Area.  A -Fifteen inch plug was in the bottom of the 
hollow stem auger after  i t  had been advanced to a depth of 21 

feet .  The attempt to remove the plug failed leaving 5 inches 
of soil  in the bottom. Sample 5.1002 was taken by advancing the 
f l ight augers through the plug and then an addit ional 2 feet .  
The sample was collected from the bottom 2 feet  of the auger.  
The hollow stem augers were advanced to a depth of 23 feet  to 
prepare for sample 5.1003. A 10 inch plug was located in the 
botto0£of the auger.  The attempt to remove the plug was 
successful .  The hollow stem augers were advanced to a depth 
Df 25 feet  after sample 5.1003 was collected.  The augers 
bad a 14 inch plug in the bottom. The attempt to remove the 
plug resulted in the dri l lers removing 16.5 inches of soil  
(2.5 inches of the sample interval) .  Sample 5.1004 will  be 
collected today. 
Posting of the f ield and slough areas has been completed.  

J- summar* op the sample! collect  el  today |  
2 discrete sample 

^ summary of the samples collected to date:  
945 discrete samples 
202 composite samples 

37 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITE: A31-152 

fhe dri l lers encountered rock at  a depth of 20 feet  to 20.5 feet .  
T f f nnl^ Tfl mi ni if oc f n Hri 1 1 f hr ru imh f kn f «4Mp.6k *•/ 



SCHEPi'LED ACTIVITIES: 

Sampling in the trench area will continue. 
r 

cc: Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

A31-153 



SYHTEX COMPLIANCE KMITORIHfi SANPL1N6 REPORT 

OATE SYNTEI • TIDE ' DEPTH ANALYSIS EPA • NDSCS • 

05/06/27 5.1002 1015 252-276* HELB NA NA 
5.1003 1310 276-300* HELD M NA 

Count: 

A31-154 



1£M0RANDUM 
Subject! Status Report 54 ' 

Syntex Compliance Monitoring June 28, 1985 
rrom: Gary E. Kepko 

OSC, SINV/EP&R/ENSV 
99 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E EPA Observer 
Jack Durbin Durbin 
Bil l  Durbin Durbin 
Bob Will iams Syntex 
Rowley Tedlock Terracon Documentat  i  on 
Rick Murphy Terracon Sampler/Dril ler  
John Organ Terracon Samp1er/Dr i11er 
Steve Hennigh Durbin Sample Support  
Ron Davis Durbin Sample Support  
Bob Couch Durbin Sample Preparation/Decon 
Troy Durbin Durbin Decontamination 
Charles Hickman Durbin Support  
Brad Euliss Durbin Support  

SAMPLING ACTIVITIES: 

wo discrete samples were collected -from location 5.1000 
n the Trench Area.  The samples were combined with the discrete 

samples collected on the 26th and 27th to compose composite 

lumber 305.1000. EPA spli t  number AK651038 was collected -from 
<:he composite sample.  
Sample number 5.1004 had l imited sample recovery.  The soil  
"ecovered was used for the composite sample.  The 4 inch casing 
lad a plug of soil  in the bottom that  was saved as the discrete 

sample for that  depth.  
iample number 5.1005 was collected from a depth of 27*.6" to 
!9* 6" because the dri l lers inadvertantly removed the top 6 
inches of the sample interval when they cleaned the 10 inch plug 
'rom the hollow stem augers.  
'he boring was grouted with 16 bags of cement and 1.5 bags of 

~>entonite.  The dri l l  r ig was decontaminated to prepare to 
move to sample location 19.1000. 

- summar• op thcr sample< collected today|  
2 discrete sample 
1 composite sample 
1 EPA spli t  sample 

*\ summary of the samples collected to date:  
947 discrete samples 
203 composite samples 
38 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
letailed sample information.  A31-155 

penm PMC nw_cTTc. 



No. problems encounter r  d.  

SCHEDULED ACTIVITIES: 
t 

Sampling in the trench area will  continue.  

cc:  Morris Kay, ROAD 
Paul DoHerty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EPfcR 
Robert  Morby, SUPF 

A31-156 



SYNTEI COMPLIANCE HONITORINS SAHPLIW REPORT 

DATE IYNTEI • TINE DEfrH ANALYSIS EPA • NDSCS • 
15/06/28 305.1000 0955 228-354' TCDD, TCP, TCB, HE! AK65I038 NA 

5.1004 0740 300-324' HELD M NA 
5.1005 0950 330-354' HELD NA NA 

90 

Count: 3 

A31—157 



MEMORANDUM 

Subject: Status Report 55 * 
Syntex Compliance Monitoring July 1, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

#» 

To: John C. Wicklund 
Di rector ,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E EPA Observer 
Jack Durbin Durbin 
Bill  Durbin Durbin 
Gene Faught Durbi n 
Rowley Tedlock Terraeon Documentat  i  on 
Rick Murphy Terracon Sampler/Dril ler  
Dave Rit ter  Terraeon Samp1er/Dr i11er 
Steve Hennigh Durbin -Sample Support  
Ron Davis Durbin Sample Support  
Bob Cpuch Durbin Sample Preparation/Decon 
Charles Hickman Durbin Decontami nati  on 
Brad Euliss Durbi n Support  

SAMPLING ACTIVITIES: 

The dri l lers encountered a number of problems during the day. 
Sample location 19.1000 is  located near a ledge.  The dri l l  r ig 
did not have enough space to set  up.  Gravel from the river was 

broughPAin and then clay near the area was compacted around the 
ledge to provide support  for the r ig.  
The dri l lers advanced the augers to a depth of 8 '  10" (measured 
on the angle) when they encountered rock. The augers were 
advanced to a depth of 9 '  2"  in a 45 minute period before 
stopping for the day. 
An at tempt will  be made today to advance through the rock. 
If  the rock cannot be penetrated the dri l l  r ig will  be offset  
and a second attempt made at  location 19.1000. 

J- summar• op the sampled collecteE today|  
No sample<awerir  collected 

A summary of the samples collected to date:  
947 discrete samples 
203 composite samples 

38 EPA spli ts  
72 comparabil i ty spli t  

% ( 

See attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITE: 

Refer to problems described in the Sampling Activit ies section.  

SCHEDULED ACTIVITIES: A31-158 

Sampling in the trench area will  continue.  



F i.-.u1 Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  EfcE 
Bil l  Keffer,  EP8.R 
Robert  Morby, SUPF 



Date: July 5, 1985 
MEMORANDUM 

Subject:  Statue Report  56 
ayntex Compliance Monitoring July 2,  1985 

00 

From: Cary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E EPA Observer 
Bil l  Durbin Durbin 
Rowley Tedlock Terracon Documentation 
Rick Murphy Terracon Sampler/Dri  1 I f  
Pave Ritter  Terracon Samp1er/Dr i11er 
Steve Hennigh Durbin Sample Support  
Ron Davis Durbin Sample Support  
Bob Couch Durbin Sample Preparation/Dei_->n 
Charles Hickman Durbi n Decontami nati  on 
Brad Euliss Durbin Support  

SAMPLING ACTIVITIES: 

The dri l lers advanced through the rock that  prevented the augers 
•from penetrating beyond a depth o-f 9  feet  2 inches yesterday. 
The augers were then advanced to a depth of 23 feet  6 inches to 
prepare for sample 19.1001. A 30 inch plug was removed from the 
hollow stem augers and sample 19.1001 collected.  The auger 
cutt ings were placed in a polyethylene bag for later disposal.  

A summary of the samples collected today: 
1 discrete sample 

A summary of the samples collected to date:  
948 discrete samples 
203 composite samples 

3«3 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITE: .  

No problems were encountered.  

SCHEDULED ACTIVITIES: 

A31-160 



Sampling in the trench areat will continue. 
cc: Morris Kay, RGAD 

Paul Doherty,  EP&R 
D-vid Wagoner,  WSTM 
Dave Tripp,  CNSL 
Powena Michaels,  PBAF "  
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

/ 

A31-161 



SVNTEI CONPLIMCE MNIT0R1N6 8MPIM6 REPORT 

MTE SYNTEI • TIRE BERTH ANALYSIS EPA I WSCS • 

85/07/02 19.1001 1400 282-306' HELD M HA 

Count: 1 

A31-162 



Date: July 5, 19B5 • 
MEMORANDUM 

Subject:  Statue Report  57 
Syntex Compliance Monitoring July 3,  1985 

00 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Joe Chandler E&E EPA Observer 
Bil l  Durbin Durbin 
Jack Durbin Durbin 
Bob Wi11iams Syntex 
Rowley Tedlock Terraeon Documentati  on 
Rick Murphy Terracon Samp1er/Dr i11er 
Dave Rit ter  Terracon Samp1er/Dr i11er 
Steve Hennigh Durbin Sample Support  
Ron Davis Durbin Sample Support  
Bob Couch Durbi n Sample Preparation/Decon 
Charles Hickman Durbin Decontaminat i  on 
Brad Euliss Durbin Support  
Troy Durbin Durbin Support  

SAMPLING ACTIVITIES: 

Two discrete samples were collected -from sample location 19.1000 
in the Trench Area.  The samples were combined with the sample 
collected on July 2 to make composite 319.1000. EPA spli t  
AK651039 was taken -from composite sample 319.1000. The augers 
were removed -from the ground and the boring was grouted be-fore 
the dri l lers left  for the Fourth of July Holiday. 
Syntex has received addit ional preliminary data results .  Some 
preliminary findings are:  

Burn area:  less than 20 ppb 
Lagoon area:  maximum value 78 ppb 
Adjoining Property:  one or two locations less than 1 ppb 

A summary of the samples collected today: 
2 discrete sample 
1 composite sample 
1 EPA spli t  

A summary of the samples collected to date:  
950 
204 

39 
72 

discrete samples 
composite samples 
EPA spli ts  
comparabil i ty spli t  

A31-163 



See attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITEs 

No problems were encounter^.  

SCHEDULED ACTIVITIES: 

The dri l lers are taking the 4th and 5th of July off .  The Durbi 
contracters will  be working on fr iday July 5th.  Wipe samples 
will  be collected friday from the old NEPACCO production 
equipment.  

cc:  Morris Kay, R6AD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bill  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 

A31-164 



8VNTEI C0HPL1AHCE H0HIT0RIH6 8MPLIN6 REPORT 
i 

TIRE DEPTH AHALVSIS DATE 6YNTE1 I 

85/07/03 19.1002 
19.1003 
319.1000 

0905 306-330' 
1340 330-354' 
1350 282-354' 

HELD 
HELD 
TCDD, TCP, TCB, HEX 

EPA • HDSCS • 

HA HA 
NA HA 
AK651039 HA 

Count: 3 

A31-165 



Date: July 6, 1985 * 
MEMORANDUM 

Subject:  Status Report  58 
Syntex Compliance Monitoring July 5,  1985 

From: Gary E. Kepko 
OSC, SINV/EPScR/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Bob Will i  ams Syntex 
Steve Hennigh Durbi n Wipe Sampler 
Ron Davi s  Durbin Sample Support  
Bob Couch Durbin Support  
Charles Hickman Durbin Support  
Brad Euliss Durbin Support  
Troy Durbin Durbin Support  
Gene Faught Durbin Support  

SAMPLING ACTIVITIES: 

Wipe samples were taken from the -following equipment:  
1200 gallon Monel-Lined Reactor 
1000 gallon Glass-Lined Reactor 
1000 gallon Carbon-Steel  Reactor 
1000 gallon Nickel-Lined Reactor 

(called 1200 gallon in plan) 
7500 gallon Solvent Storage Tank 
7500 gallon Solvent Storage Tank 

The reactors were sampled by placing the sampler inside the 
reactor to collect  a wipe from the bottom and the top of 
the reactor.  The sampler entered the reactors in level-B 
protecti  on.  
The solvent storage tanks were sampled by removing f i t t ings on 
the top and bottom of the tank. The wipe was at tached to a 
welding rod and inserted through the opening to obtain the 
sample.  
The southern solvent storage tank contained a l iquid preventing 
the removal of the bottom f i t t ing.  The lower wipe sample was 
collected by wiping the inside of the f i t t ing and immersing 
the wipe in the l iquid.  
A composite sample was taken from the excavated dirt  pile 
previ ously samp1ed. 
The support  personnel worked at  the Trench Area cutt ing down 
a tree so that  dri l l ing can proceed today. The workers also 
moved the drums of water and dirt  down from the Trench Area 

A31-166 



to the photolysis area for* storage. 
A summary of the samples collected today: 

6 discrete sample 
1 composite sample 

A summary of the samples collected to date:  
956 discrete samples 
205 composite samples 

39 EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report" for 
detailed sample information.  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Sampling at  the Trench Area will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 
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MTE 

85/07/05 

SYNTEI COHPLIMCE H0NIT0RIN6 BARPLIN6 REPORT 

SYVTEI 1 TINE DEPTH ANALYSIS EPA • NDSCS • 

0-7500 1415 NA TCDD NA NA 
1-7500 1350 M TCDD NA NA 
CRACKER 1200 1000 NA TCDD NA NA 
CS 1000 1015 NA TCDD NA NA 
EXCAVATED DIRT 1450 0-12" TCDD NA NA 
61 1000 0940 NA TCDD NA NA 
NICKEL 1000 1040 NA TCDD NA NA 

Count: 

A31-168 



Date: July 9, 1985 
MEMORANDUM 
Subject:  Status Report#59 

Syntex Compliance Monitoring^ July 8,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector ,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Bob Wi11iams Syntex 
Steve Hennigh Durbin Support  
Ron Davis Durbin Sample Support  
Bob Couch Durbin Decontami nat  i  on 
Charles Hickman Durbi n Decontamination 
Brad Euliss Durbin Support  
Troy Durbin Durbin Support  
Gene Faught Durbin Support  
Rowley Tedlock Terracon Documentat  i  on 
John Organ Terracon Sampler/Dri1ler 
Rick Murphy Terracon Samp1er/Dr i11er 

SAMPLING ACTIVITIES: 

The morning was spent repairing the dri l l  r ig.  A splice in 
the battery cable broke preventing the r ig from operating.  
The repairs were completed by 1130 hours and the r ig set  up 
over boring location 19.2000. 
The dri l lers had a problem with the supplied air  system during 
the afternoon. The temperature climbed into the mid 90's  
l imiting the t ime the samplers could spend in the work area.  
The augers were advanced to a depth of 2 feet  before dri l l ing 
was suspended due to the heat.  

A summary of the samples collected today: 
No samples were collected.  

A summary of the samples collected to date:  
956 discrete samples 
205 composite samples 

39 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 
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See problems discribed in the Sampling Activit ies section.  

SCHEDULED ACTIVITIES: 

Sampling at  the Trench Areg will  continue and decontamination 
of the old NEPACCO equipment will  begin.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E8tE 
Bil l  Keffer,  EPSeR 
Robert  Morby, SUPF 

/ 
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Date: July 10, 1985 * 

MEMORANDUM 

Subject:  Status Report  60 
Syntex Compliance Monitoring July 9,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Steve Hennigh Durbin Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbi n Decontami nat  i  on 
Charles Hickman Durbin Decontami nati  on 
Brad Euliss Durb i  n Support  
Troy Durbin Durbi n Sample Support  
Gene Faught Durbi n Nepacco Decontamination 
Rowley Tedlock Terracon Documentat  i  on 
John Organ Terracon Samp1er/Dr i11er 
Rick Murphy Terracon Sampler/Dril ler  

SAMPLING ACTIVITIES: 

The augers were advanced to a depth of 4 feet .  Rock forced the 
augers off  the 45 degree angle.  Calculations for the result ing 
angle indicated that  the boring would come within 2 feet  of the 
trench bottom. The work plan requires a minimum of 3 feet  from 
the trench bottom so the boring was abandond. The dri l l  r ig was 
moved and the augers advanced to a depth of 8 feet  before 
stopping for the day. 
The old Nepacco equipment was moved to the photolysis area to 
begin decontamination.  

A summary of the samples collected today: 
No samples were collected.  

A summary of the samples collected to date:  
956 discrete samples 
205 composite samples 

39 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 
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The original  boring for 19^.2000 was abandoned when the 45 degree 
angle was lost .  

SCHEDULED ACTIVITIES: 

Sampling at  the Trench Area and decontamination of the old 
NEPACCO equipment will  beg' in.  

ccs Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Hagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 

A31-172 
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Date: July 11* 1985 
MEMORANDUM 
Subject:  Status Report  #61 

Syntex Compliance Monitoring,  July 10, 19B5 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Steve Hennigh i Durbin Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbin Support  
Charles Hickman Durbin Support  
Brad Euliss Durbin Support  
Troy Durbin Durbin Nepacco Decon Support  
Gene Faught Durbin Nepacco Decontamination 
Rowley Tedlock Terracon Documentat  i  on 
John Organ Terracon Samp1er/Dri11er 
Rick Murphy Terracon Sampler/Dril ler  

SAMPLING ACTIVITIES: 

The augers were advanced to a depth of 21 feet  when the cap used 
to advance the augers broke.  The cap was temporarily repaired 
and the augers advanced to the f irst  sample interval (23'  6").  
A new cap was ordered and will  arrive on-site today. 
The decontamination of the old Nepacco equipment continues.  The 
workers are currently cleaning an old neutralizer.  

A summary of the samples collected today: 
No samples were collected.  

A summary of the samples collected to date:  
956 discrete samples 
205 composite samples 

39 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

The cap used to advance the hollow stem augers broke and delayed 
dri l l ing for two hours.  

A31-173 



SCHEDULED ACTIVITIES: 
Sampling at  the Trench Area and decontamination of the old 
NEPACCO equipment will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 
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Date: July 12, 1985 

MEMORANDUM 

Subject:  Status Report  # 62 
Syntex Compliance Monitoring,  July 11, 1985 

From: Gary E. Kepko 
•SC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Steve Hennigh Durbin 
Ron Davi s  Durbin 
Bob Couch Durbin 
Charles Hickman Durbin 
Brad Euliss Durbin 
Troy Durbin Durbin 
Gene Faught Durbin 
Rowley Tedlock Terracon 
John Organ Terracon 
Rick Murphy Terracon 

SAMPLING ACTIVITIES: 

EPA Observer 

Nepacco Decontamination 
Sample Support  
Sample Processing/Decontamination 
Nepacco Decontamination Support  
Support  
Decontami nati  on 
Nepacco Decontamination 
Documentat  i  on 
Samp1er/Dr i11 er 
Sampler/Dri1ler 

Two discrete samDles were collected -from umnle lnraUnn lo.*?r»nr».  



preventing the holding of a  discrete samp i t - .  
Decontamination of the old Nepacco equipment continues.  A 
s tainless steel  tank was moved into the T-1 building to be used 
in the decontaminatibn of^the f i l ter  plates.  The plates were 
placed in the tank and are being soaked in methanol.  

A summary of the samples collected today: 
2 discrete samples 

A summary of the samples collected to ,date:  
958 discrete samples 
205 composite samples 

39 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Dril l ing was delayed for one hour in the morning due to the dri l l  
r ig having a dead battery.  

1 

SCHEDULED ACTIVITIES: 

Sampling at  the Trench Area and decontamination of the old 
NEPACCO equipment will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 
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SYNTEX COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEX • TIME DEPTH ANALYSIS EPA • NDSCS t 

85/07/11 19.2001 0900 282-306' HELD NA NA 
19.2002 1345 306-330' HELD NA NA 

Count: 2 
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Date: July 13, 19B5 
MEMORANDUM 
Subject:  Status Report  # 63 

Syntex Compliance Monitoring,  July 12, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Jack Durbin Durbin 
Gary Kepko EPA 
Sharon Martin E&E EPA Observer 
Paul Christ i  E&E EPA Observer 
Steve Hennigh Durbin Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbin Sample Processing/Decontamination 
Charles Hickman Durbin Decontamination 
Brad Euliss Durbin Support  
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbin Nepacco Decontamination 
Rowley Tedlock Terracon Documentati  on 
John Organ Terracon Sampler/Dri1ler 
Rick Murphy Terracon Sampler/Dril ler  

SAMPLING ACTIVITIES: 

One discrete sample Mas collected -From location 19.2000. The 
sample recovery was minimal.  The soil  off  the f l ight auger 
was combined with the previous samples collected to make 
composite 319.2000. The discrete sample for 19.2003 was 
taken from the bottom of the 4 inch casing.  The integrity 
of this discrete sample is  questionable.  The dri l lers will  
at tempt to find a new method of retrieving the samples to 
provide better sample recovery.  EPA spli t  AK651040 was 
collected from the composite.  
The decontamination of the Nepacco equipment continued. 
The neutralizing tank and a stainless steel  weigh tank 
have been completed.  The f i l ter  plates are being soaked 
in a methanol solution to aid in there decontamination.  

A summary of the samples collected today: 
1 discrete sample 
1 composite sample 
1 EPA spli t  
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A summary of the samples collected to date:  
959 
206 

40 
72 

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Sampling at  the Trench Area and decontamination of the old 
NEPACCO equipment will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

discrete samples 
composite samples 
EPA spli ts  
comparabil i ty spli t  
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SYNTEI COHPLIANCE MMITDRINE SAHPLIN6 REPORT 

BATE SVNTEI • TIRE DEPTH ANALYSIS EPA • NDSCS • 

B5/07/12 19.2003 0930 330-359' HELD NA HA 
319.2000 0945 282-359' TCDD, TCP, TCB, HEX AK651040 HA 

Count: 
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Dates July 16, 1985 
MEMORANDUM 

Subject:  Status Report  # 64 
Syntex Compliance Monitoring,  July 15, 19B5 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Sharon Martin E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Jack Durbin Durbi n 
Steve Henriigh Durbi n Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbi n Sample Processing/Decontaminati  on 
Charles Hickman Durbin Decontamination 
Brad Euliss Durbin Support  
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbin Nepacco Decontamination 
John Looney Durbin Nepacco Decontamination 
Rowley Tedlock Terracon Documentati  on 
Dave Rit ter  Terracon Sampler/Dri1ler 
Rick Murphy Terracon Sampler/Dri1ler 

SAMPLING ACTIVITIES: 

The r ig was deconned prior to start ing the -final  angle boring.  The 
thrott le cable was also repaired.  A -fence post  had to be removed prior 
to dri l l ing.  Some di-f-ficulty was experienced in aligning the dri l l  r ig 
due to the slope o-f the land. Dril l ing was extremely slow as consider
able rock was encountered.  A dept o-f 7  1/2 -feet  was obtained. Dril l  
cutt ings were a dry reddish brown powder (si l ty clay).Decontamination 
o-f NEPACCO equipment continued throughout the day. 

No samples were collected today. 

A summary o-f the samples collected to date:  
959 discrete samples 
206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Slow dri l l ing was caused by the cherty residium encountered.  The t .  

cable on the r ig was also repaired.  A -fence post  required removal.  
A31-181 



SCHEDULED ACTIVITIES: 

Sampling at  the Trench Area and decontamination 0-f the old 
NEPACCO equipment will  continue.  

00 

cc: Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

/ 
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Date:  July 17,  1985 ,  
00 

MEMORANDUM 

Subject:  Status Report  # 65 
Syntex Compliance Monitoring,  July 16, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Sharon Martin E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Steve Hennigh Durbi n Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbin Sample Processing/Decontamination 
Charles Hickman Durbin Decontami nat  i  on 
Brad Euliss Durbin Support  
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbin Nepacco Decontamination 
Rowley Tedlock Terracon Documentati  on 
Dave Rit ter  Terracon .Samp1er/Dr i11er 
Rick Murphy Terracon Sampler/Dri1ler 

SAMPLING ACTIVITIES: 

Dril l ing of the last  angle boring (Trench Area,  location 5.2) 
continued with a total  depth of 16 -feet  reached. At this point,  
the dri l l ing became extremely difficult .  The dri l ler  decided 
that  ei ther a large rock was encountered or the equipment 
separated in the hole.  They will  -find out which,  tomorrow. At an 
earl ier  point ,  the new rotational (auger) head broke and the old,  
repaired head was installed.  The broken head is  to be returned 
and a new one brought to the si te tomorrow. 

Decontaminatibn o-f the old NEPACCO equipment continued with a 
neutralization tank completed and moved to a staging area nearby. 
Another tank was started.  A Syntex contractor experienced a 
minor chemical burn on the arm. This occurred when some of the 
decon solution within this tank leaked inside his protective 
gear.  

No samples were collected today. 

A summary of the samples collected to date:  

959 discrete samples 
A31-183 206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  



00 

PROBLEMS ON-SITE: 

Continued slow dril l ing with the most difficulty at  the 16 
•feet  of depth achieved. One Syntex contractor experienced a 
minor chemical burn while deconning old NEPACCO equipment.  A 
rotational (auger) head will  be replaced tomorrow. 

SCHEDULED ACTIVITIES: 

Decide if  this last  angle boring can be resumed or must be 
abandoned. Continue decontamination of old NEPACCO equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 
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Date: July IB, 1985 
MEMORANDUM 

99 

Subject:  Status Report  # 66 
Syntex Compliance Monitoring,  July 17, 19B5 

From: Bary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Sharon Martin E&E EPA Observer 
Bil l  Durbin Durbin 
Steve Hennigh Durbin Nepacco Decontamination 
Ron, Davis Durbin Sample Support  
Bob Couch Durbin Sample Processing/Decontamination 
Charles Hickman Dur.b i  n Decontamination 
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbin Nepacco Decontamination 
Rowley Tedlock Terracon Documentati  on 
Dave Rit ter  Terracon Samp1er/Dr i11er 
Rick Murphy Terracon Sampler/Dri1ler 

SAMPLING ACTIVITIES: 

As suspected,  the augers had separated in the angle boring 
(perhaps because the collar had been removed earl ier) .  Two 
augers remain in the hole at  a depth of 6 to 16 -feet  and will  be 
retrieved at  a later date.  In the interim, a vertical  boring was 
started outside the Trench Area at  the south end. The hole was 
augered to 36 feet  without hit t ing solid rock. Bedrock may be 
deeper or this location may be a weathered crevice in bedrock. 
The entire profile consisted of reddish brown si l ty clay with 
variable amounts of chert  pebbles—the residium (terra rosa) of 
weathered cherty l imestone,  typical  of the Ozarks area.  This hole 
will  be augered deeper tomorrow. A new location for the 
abandoned angle boring of location 5.2 will  be determined. 

Syntex contractors f inished decontamination of another old 
NEPACCD tank today. 

No samples were collected today. 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

40 EPA spli ts  
A31-185 72 comparabil i ty spli t  

1 



PROBLEMS ON-SITE: 
The augers in the last  borehole separated (yesterday) in the 

hole with the bottom 10 feet  remaining in the hole temporarily.  
The depth to solid rock was deeper than anticipated,  in the 
vertical  boring,  and the dri l lers ran out of f l ight augers.  

SCHEDULED ACTIVITIES: 

Decide on the relocation of the last  angle baring.  Complete 
the f irst  vertical  boring outside the Trench Area.  Continue 
decontamination of old NEPACCO equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty, .EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

/ 

A31-186 
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Date: July 19, 1985 
MEMORANDUM 

Subject:  Status Report  #. ,67 
Syntex Compliance Monitoring,  July 18, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Sharon Martin E&E EPA Observer 
Bil l  Durbin Durbin 
Steve Hennigh Durbin Nepacco Decontamination 
Ron Davis Durbin Sample Support  
Bob Couch Durbin Sample Processi  ng/Decentaminati  on 
Charles Hickman Durbi n Decontamination 
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbi n Nepacco Decontamination 
Rowley Tedlock Terracon Documentation 
Dave Ritter  Terracon Sampler/Dri1ler 
Rick Murphy Terracon Sampler/Dri1ler 
Bob Will iams Syntex Project  Engineer 

SAMPLING ACTIVITIES: 

The -f irst  vert ical  boring (outside the Trench Area) was 
reaugered to 45 -feet  with hollow stem augers be-fore running out 
o-f augers,  again.  Solid rock was s t i l l  not reached. The top o-f 
the angled auger (Location 5.2) was exposed by manual digging at  
approximately 4 -feet  deep, vert ically.  A chain was hooked up to 
i t ,  but a bulldozer could not easily pull  i t  out.  If  the augers 
have not been damaged very much, they will  be rotated back out 
with the r ig.  Otherwise,  the augers may be trenched out with a 
backhoe. The new location for this last  angle boring may be 
selected as at  an equal posit ion,  but on the opposite side of 
Location 5.2,  from where i t  is  now (22 1/2 degrees north rather 
than south).  

The dri l lers drove back to Kansas City to pick up equipment 
they needed. They will  return later today. 

Additional f i l ter  plates (old NEPACCO equipment) were 
decontaminated today. The f i l ter  press tank started yesterday 
was s t i l l  not f inished today. I t  may not be possible to-
decontaminate this tank, due to i ts  intricate parts.  Wipe tests 
will  show whether i t  has to be cut up and drummed. 

No samples were collected today. 

A31-187 
1 



A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

The dri l lers ran out of hollow stem augers in the f irst  
vertical  boring outside the Trench Area.  The depth to bedrock 
had not been accurately perceived. Even though Terracon had 
performed a seismic survey.of the area two years ago, this 
information had not been previously shared with the dri l lers.  
The f irst  attempt to remove the lost  augers in the Location 5.2 
angle boring,  fai led.  

SCHEDULED ACTIVITIES: 

Decide on the relocation of the last  angle boring.  Finish 
the f irst  vertical  boring outside the Trench Area.  Then, t ime 
permitt ing,  try to retrieve the lost  angled augers uti l izing the 
r ig.  Wipe samples of decontaminated NEPACCO equipment may be 
taken in the afternoon. 

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EPItR 
Robert  Morby, SUPF 

A31-188 
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Date: July 20, 1985 
MEMORANDUM 
Subject:  Status Report  #. ,68 

Syntex Compliance Monitoring,  July 19, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Sharon Martin E&E EPA Observer 
Bil l  Durbin Durbin 
Steve Hennigh Durbin Nepacco Decontamination 
Ron Davis Durbi n Sample Support  
Bob Couch Durbin Sample Processi  ng/Decontaminati  on 
Charles Hickman Durbin Decontami nati  on 
Troy Durbin Durbin Nepacco Decontamination Support  
Gene Faught Durbi n Nepacco Decontamination 
Rowley Tedlock Terracon Documentation 
Dave Rit ter  Terracon Samp1er/Dri11er 
Rick Murphy Terracon Sampler/Dril ler  

SAMPLING ACTIVITIES: 

Dril l ing resumed in the -first  vert ical  boring outside the 
Trench Area (designated BR #1,  located near the southeast  corner 
o-f the Trench Area).  Bedrock was presumed hit  at  47* 8 '*.  The 
dri l lers attempted to clean out the hollow stem augers in 
preparation -for coring.  They -found, however,  that  their  water 
swivel head was damaged and thus they could not -flush water down 
the "A" rods,  and through the bit ,  to clean out the hole.  
Another swivel head will  be on s i te on Monday. The hole was 
capped o-f-f  in the interim. 

The lost  augers were retrieved out o-f Location 5.2 with the 
r ig.  The hole was grouted.  

Additional -f i l ter  plates were decontaminated.  The wipe 
samples o-f the old NEPACCD equipment was postponed unti l  Monday. 

No samples were collected today. 

A summary o-f the samples collected to date:  

959 discrete samples 
206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  

A31-189 
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PROBLEMS ON-SITE: 
The swivel head on tKe r ig was -found to be de-fective,  such 

that  BR #1 could not be -flushed out prior to coring.  This will  
be done on Monday. 

SCHEDULED ACTIVITIES: 

Finish BR #1 by -flushing out the hollow stems and coring 5 
•feet  into bedrock. The dri l lers will  then either do another 
vert ical  boring or redo the last  angle boring.  

Continue and probably complete the -first  round of 
decontamination of old NEPACCO equipment ( this doesn' t  include 
equipment in the Photolysis Area).  Conduct wipe samples of 
decontaminated equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-190 
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Date: July 23, 1985 
MEMORANDUM 

90 

Subject:  Status Report  # 69 
Syntex Compliance Monitoring,  July 22, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Paul M Christ i  
Bil l  Durbin 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 

E&E 
Durbin 
Durbin 
Durbin 
Terracon 
Terracon 
Terracon 

EPA Observer 

Nepacco Decontamination 
Nepacco Decontamination Support  
Documentation 
Sampler/Dri11er 
Sampler/Dri11er 

SAMPLING ACTIVITIES: 

Dril l ing resumed in the -first  vert ical  boring outside the 
Trench Area (designated BR #1,  located near the southeast  corner 
of the Trench Area).  Bedrock, was presumed hit  at  47* 8 '*.  The 
dri l lers completed 5* core dri l l ing in the bedrock consuming 
approximately 1100 gallons o-f -f lush water with no water return.  
The dri l l ing process was interrupted twice since the dri l lers ran 
out o-f - f lush water.  The core sample appeared to be gray 
l imestone with small  impregnated chert  zones,  and without any 
visible natural  -fractures or cracks.  A small  portion o-f this  
core sample will  be sent to a cert if ied laboratory for soil-
mechanics study. NEPACCO Decontamination crew continued cleaning 
and repairing old NEPACCO equipment throughout the day. 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  

A31-191 
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PROBLEMS ON-SITE: 
Sampling crew ran opt of -f lush water twice and they had to 

halt  dri l l ing -for about an hour each t ime. Overall ,  the sampling 
went -fairly smooth without any major break down. 

* 

SCHEDULED ACTIVITIES: 

Dril lers will  -f inish decontamination o-f hollow stems, augers 
and al l  the equipment used in BR #1 core sampling.  The auger 
cutt ings -from this location will  be put back into the hole and 
the remainder o-f the hole will  be sealed with grout material  ( a  
mixture o-f small  amount o-f bentonite with Portland cement plus 
water) .  

Continue and probably complete the -first  round o-f 
decontamination of old NEPACCO equipment.  Conduct wipe test  of 
decontaminated equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-192 
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Date: July 24, 1985 
MEMORANDUM 
Subject:  Statue Report  # 70 

Syntex Compliance Monitoring,  July 23, 1965 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Paul M Christ i  
Bil l  Durbin 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Glen Davis 

E&E 
Durbin 
Durbin 
Durbin 
Terracon 
Terracon 
Terracon 
Syntex 

EPA Observer 

Nepacco Decontamination 
Nepacco Decontamination Support  
Documentati  on 
Samp1er/Dri11er 
Samp1er/Dr i11er 

SAMPLING ACTIVITIES: 

Dril lers removed al l  the hollow stems from BR#1 location 
and collected them for decontamination.  The auger cutt ing from 
this location was put back into the hole and remainder of the 
hole was sealed with grout material .  

Dril lers resumed angle boring at  location T 5.2 in the 
Trench Area.  Slow dri l l ing process continued during the entire 
day. Soil-gas release was monitored regularly by dri l lers using 
a portable volati le organic sniffing instrument,  but nothing was 
detected.  The auger cutt ing from this location is  reddish brown 
si l ty clay.  Dril l ing was discontinuted at  11 feet  depth at  the 
end of the day. 

NEPACCO Decontamination crew continued cleaning old 
NEPACCO equipment and the hollow stems from BR#1 dri l l ing 
throughout the day. 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

40 EPA spli ts  
72 comparabil i ty spli t  

A31-193 
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PROBLEMS ON-SITE: 
No problems encountered.  

SCHEDULED ACTIVITIES: 

Angle boring at  location T 5.2 in the Trench Area will  
continue tomorrow and dri l lers will  collect  samples.  NEPACCO 
crew will  continue decontamination of their  old equipment and the 
hollow stems from location BR#1 dri l l ing.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-194 
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Date: July 25,1985 
MEMORANDUM 

•• 

Subject:  Statue Report  #71 
Syntex Compliance Monitoring,  July 24, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Paul M Christ i  
Bil l  Durbin 
Steve Hennigh 
John Rickman 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Glen Davis 

E&E 
Durbi n 
Durbin 
Durbin 
Durbi n 
Terracon 
Terracon 
Terracon 
Syntex 

EPA Observer 

Nepacco Decontamination 
Support  
Nepacco Decontamination Support  
Documentati  on 
Samp1er/Dr i11er 
Sampler/Dril ler  

SAMPLING ACTIVITIES: 

Angle boring resumed at  location T5.2 in Trench Area 
start ing from 11 feet .  One EPA spli t  sample AK651041 was 
collected at  19 feet  by sending 3 inch f l ight auger.  Second EPA 
spli t  sample AK651042 was collected at  21 feet  using a 3 inch 
spli t  spoon. The decontamination of the f l ight augers,  spli t  
spoon and other equipment continued during the day. 

A summary of the samples collected today. 

2 EPA spli t  samples 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

42 EPA spli ts  
72 comparabil i ty spli t  

A31-195 
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PROBLEMS ON-SITE: 
Air compressor stopped working -for an hour due to burned-

out -Fuse.  One dri l ler  not -feeling good due to heat and upset  
stomach, and was asked to take rest  in shade.  

SCHEDULED ACTIVITIES: 

Angle boring at  location T 5.2 in the Trench Area will  
continue tomorrow and dri l lers will  collect  samples.  NEPACCO 
crew will  continue decontamination o-f their  old equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Kef-fer,  EP&R 
Robert  Morby, SUPF 

A31-196 
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Date: July 26,19B5 
MEMORANDUM 
Subject:  Status Report  # 72 

Syntex Compliance Monitoring,  July 25, 1985 

From: Gary E. Kepko 
DSC, SINV/EPfcR/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Paul M Christ i  
Bil l  Durbin 
Steve Hennigh 
John Rickman 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 

E&E EPA Observer 
Durbi n 
Durbin Nepacco Decontamination 
Durbin Support  
Durbin Nepacco Decontamination Support  
Terracon Documentation 
Terracon Sampler/Dri11er 
Terracon Sampler/Dri11er 

SAMPLING ACTIVITIES: 

Angle boring resumed at  location T5.2 in Trench Area.  
One EPA spli t  sample AK651043 was collected -From 23-25 feet ,  by 
sending a 3 inch f l ight auger.  Second EPA spli t  sample AK651044 
was collected from 25-27 feet  using a 3 inch diameter spli t  
spoon. The decontamination of the f l ight augers,  hollow stem 
augers and other equipment continued during the day. 

A summary of the samples collected today. 

2 EPA spli t  samples 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

44 EPA spli ts  
72 comparabil i ty spli t  

A31-197 
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PROBLEMS ON-SITE: 

No mechanical  problems encountered.  Dril l ing was delayed 
•for an hour due to heavy rain.  

SCHEDULED ACTIVITIES: 

Angle boring at  location T 5.2 in the Trench Area will  
continue tomorrow and dri l lers will  collect  samples.  NEPACCO 
crew will  continue decontamination o-f their  old equipment.  

cc:  Morris Kay, RSAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-198 
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Date: July 27,1985 
MEMORANDUM 

90 

Subject:  Status Report  # 73 
Syntex Compliance Monitoring.  July 26, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Paul M Christ i  
Bil l  Durbin 
Steve Hennigh 
John Rickman 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Bob Will iam 

E&E 
Durbin 
Durbi n 
Durbin 
Durbi n 
Terracon 
Terracon 
Terracon 
Syntex 

EPA Observer 

Nepacco Decontamination 
Support  
Nepacco Decontamination Support  
Documentation 
Samp1er/Dr i11er 
Sampler/Dri11er 

SAMPLING ACTIVITIES: 

Angle boring resumed at  location T5.2 in Trench Area.  
Two EPA spli t  samples (AK651045 -  27 to 29 feet  and AK651046 -  29 
to 31 feet)  were collected using 3 inch diameter spli t  spoon. 
When Terracon crew were pull ing a sample at  31-33 feet ,  spli t  
spoon snapped off  in the hole.  They will  t ry to retrieve the 
spli t  spoon by sending a hollow stem auger around i t .  

NEPACCO decontamination crew finished decontamination of 
last  seven plates.  

A summary of the samples collected today. 

2 EPA spli t  samples 

A summary of the samples collected to date:  

959 discrete samples 
206 composite samples 

46 EPA spli ts  
72 comparabil i ty spli t  

A31-199 
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PROBLEMS ON-SITE: 

Spli t  spoon snapped off  in the hole while pull ing a sample 
at  31-33 -feet  depth.  

SCHEDULED ACTIVITIES: 

Terracon crew will  retrieve the spli t  spoon and continue 
the angle boring at  location T5.2 in Trench Area.  NEPACCO crew 
will  conduct wipe test  on their  old decontaminated equipment.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-200 
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Date: July 30,1985 
MEMORANDUM 
Subject:  Status Report  # 74 

Syntex Compliance Monitoring,  July 29, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Gill  Durbin 
Steve Hennigh 
John Rickman 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Bob Will i  ams 

E&E 
Durbi n 
Durbin 
Durbin 
Durbi n 
Terracon 
Terracon 
Terracon 
Syntex 

EPA Observer 

Sample Support  
Decontami nati  on 
Decontami nati  on 
Document at  i  on 
Sampler/Dri1ler 
Samp1er/Dr i11er 

SAMPLING ACTIVITIES: 

Angle boring location 5.2 was completed.  The spli t  spoon that  
was lost  on -Friday was recovered.  The f inal  sample interval 
from depths 33 to 35 feet  was taken from the plug in the bottom 
of the hollow stem augers.  An EPA spli t  sample was collected 
from the composite sample.  
The bore hole was grouted and the dri l l  cutt ings placed in 
drums for storage.  The dri l l  r ig was decontaminated and 
moved to coring location BR 2.  The augers were advanced to 
a depth of 5 feet  before activit ies were concluded for the day. 

Note:  EPA spli ts  were inadvertantly collected from each discrete 
sample from angle boring 5.2.  The only scheduled spli t  is  from 
the composite from 5.2.  The samples collected will  be returned 
to Syntex for disposal and the EPA spli t  from the composite 
will  be the only sample turned in for analysis.  

A summary of the samples collected today. 

2 discrete samples 
1 composite sample 
1 EPA Spli t  sample 

A summary of the samples collected to date:  

967 discrete samples 

A31-2011 



207 composite samples 
4T EPA spli ts  
72 comparabil i ty spli t  

See attached "Syntex Compliance Monitoring Sampling Report  for 
detailed information on the samples collected.  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

The bedrock coring around the Trench Area will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-2GE 



SYNTEI COMPLIANCE MONITORING SAMPLING REPORT 

DATE SYNTEI • TIME DEPTH ANALYSIS EPA • NDSCS • 

85/07/24 5.2001 1030 228-252' HELD HA NA 
5.2002 1430 252-276' HELD NA NA 

85/07/25 5.2003 0915 276-300' HELD NA NA 
5.2004 1430 300-324' HELD NA NA 

85/07/26 5.2005 0845 324-348' HELD NA NA 
5.2006 1000 34B-372* HELD NA NA 

85/07/29 305.2000 1100 228-420' TCDD, TCP, TCB, HEX AK651041 NA 
5.2007 1100 372-396' HELD NA NA 
5.2006 1100 396-420' HELD NA NA 

Count: 9 

A31-203 



Date: July 31,1985 
MEMORANDUM 
Subject:  Status Report  # 75 

Syntex Compliance Monitoring,  July 30, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbi n 
Gary Kepko EPA On Scene Coordinator 
Steve Hennigh Durbin Dril l  Support  
John Rickman Durbin Support  
Troy Durbin Durbi n Decontamination 
Rowley Tedlock Terracon Documentation 
Dave Rit ter  Terracon Samp1er/Dri11er 
Rick Murphy Terracon Sampler/Dri1ler 
Brad Euliss Durbin 

SAMPLING ACTIVITIES: 

Bedrock coring BR 2 was completed.  The bedrock was encountered 
at  a depth of 46.5 feet .  The core was collected from 46.5-51.1 
feet .  The boring will  be back-fi l led and grouted today. 

A summary of the samples collected today. 

1 bedrock core sample 

A summary of the samples collected to date:  

967 discrete samples 
207 composite samples 

41 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 
A31-204 

The bedrock coring around the Trench Area will  continue and 
wipe samples of the decontaminated NEPPACO equipment will  



1 

be collected.  

ccs Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

A31-205 



Date: August 1, 1985 r 
MEMORANDUM 
Subject:  Status Report  # 76 

Syntex Compliance Monitoring,  July 31, 1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Gary Kepko EPA On Scene Coordinator 
Steve Hennigh Durbi n Decon/Wipe Sampler 
John Rickman Durbin Support  
Troy Durbin Durbi n Decon/Wipe Sampler 
Rowley Tedlock Terracon Documentati  on 
Dave Rit ter  Terracon Sampler/Dri1ler 
Rick Murphy Terracon Sampler/Dri11er 
Brad Euliss Durbi n Support  

SAMPLING ACTIVITIES: 

Wipe samples were collected -from the old NEPPACO equipment that  
was cleaned during the past  -few weeks.  One piece o-f equipment 
that  was scheduled to be cleaned (Cuno 316 S/S 6A x 3 -fi l ter)  
could not be located.  
Bedrock coring location BR 3 was started.  The augers had been 
advanced to a depth of 50 feet  when the TLV Sniffer registered 
a reading of 3000 ppm (Hexane equivalent) .  The concentration 
remained for approximately 15 minutes before dissipating to 
near zero.  The augers were then advanced to bedrock (56.3') .  
No TLV readings were present at  this depth.  Coring of the 
bedrock will  begin in the morning. 

A summary of the samples collected today. 

7 wipe samples 

A summary of the samples collected to date:  

974 discrete samples 
207 composite samples" 

41 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

1 
A31-206 
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No problems were encountered. 
SCHEDULED ACTIVITIES! 

The bedrock coring around the Trench Area will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-ffer,  EP&R 
Robert  Morby, SUPF 

2 
A31-207 



Date: August 2, 1985 f 

MEMORANDUM 
Subject:  Status Report  # 77 

Syntex Compliance Monitoring,  August 1,  1985 
00 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Will iams 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E 
Durbin 
Syntex 
Durbin 
Durbi n 
Terracon 
Terracon 
Terracon 
Durbi n 

EPA Observer 

Decon/Dril l  Support  
Decon/Dril l  Support  
Documentat  i  on 
Samp1er/Dr i11er 
Sampler/Dri1ler 
Support  

SAMPLING ACTIVITIES: 

Bedrock coring location BR 3 was completed.  The bedrock was 
encountered at  a depth of 56.3 feet .  The augers will  be pulled 
today and the dri l l  r ig moved to the final  coring location BR 4.  

A summary of the samples collected today. 

1 bedrock coring 

A summary of the samples collected to date:  

974 discrete samples 
207 composite samples 

41 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Dril l ing was suspended for 45 minutes while thundershowers 
moved through the area.  

SCHEDULED ACTIVITIES: 

The bedrock coring around the Trench Area will  continue,  

cc:  Morris Kay, RGAD 

1 

A31-208 



Paul Doherty. EP~R t 
David Wagoner, WSTM 
Dave TriPPr CNSL 
Rowena Michaels, PBAF 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF •• 

2 
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'Date:  August 5,  1985 * 

MEMORANDUM 

Subject:  Status Report  # 78 
Syntex Compliance Monitoring,  August 2,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E EPA Observer 
Durbi n 
Durbin Decon/Dril l  Support  
Durbin Decon/Dril l  Support  
Terraeon Documentation 
Terraeon Sampler/Dri1ler 
Terracon Sampler/Dri1ler 
Durbin Support  

SAMPLING ACTIVITIES: 

A composite sample was taken -from the dri l l  cutt ings from 
location BR 3.  The sample was taken because of the elevated 
TLV Sniffer readings obtained during dri l l ing.  The sample was 
given EPA number AK651042. 
The augers were removed from bedrock coring location BR 3 and 
the boring back-fi l led and grouted.  
The dri l l  r ig was moved to bedrock coring location BR 4 and 
the augers advanced to bedrock (42.8 feet)  before sampling 
activit ies were concluded for the day. 
The excess dri l l  cutt ings were moved within the fenced trench 
area and covered with plastic.  

A summary of the samples collected today. 

1 EPA Spli t  Sample 

A summary of the samples collected to date:  

974 discrete samples 
207 composite samples 

42 EPA spli ts  
72 comparabi 1 i ty " 'spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

1 

A31-210 



SCHEDULED ACTIVITIES: 
The bedrock coring around the Trench Area will  be completed 
and the 5 -foot soil  sample will  be collected.  

00 

cc: Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

2 
A31—211 



Date: August 6, 1985 
MEMORANDUM 
Subject:  Status Report  # 79 

Syntex Compliance Monitoring, ,  August 5,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E EPA Observer 
Durbin 
Durbin Decon/Dril l  Support  
Durbin Decon/Dril l  Support  
Terracon Documentation 
Terracon Sampler/Dri11er 
Terracon Sampler/Dri1ler 
Durbin Support  

SAMPLING ACTIVITIES: 

The coring at  location BR 4 was completed.  The augers were 
removed -From the ground and the boring back-fi l led and grouted.  
The dri l l  r ig was then decontaminated and moved to the location 
for the shallow five foot sample.  The sample was not collected 
due to difficult ies in locating the equipment required for the 
sampling.  
Bil l  Durbin began locating the monitoring well  locations.  The 
coordinates for monitoring well  #1 (background well)  placed the 
well  in an inaccessible area.  After examining the area Bill  
Durbin and Nancy Blackman decided that  the well  should be 
located 15 feet  north of the predetermined location.  

A summary of the samples collected today. 

1 bedrock coring 

A summary of the samples collected to date:  

974 discrete samples 
207 composite samples 

42 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

A31-212 



SCHEDULED ACTIVITIES: 
The 5 -Foot soil  sample located in the Trench Area will  be 
collected.  The dri l l  r ig will  then be moved -from the 
Trench Area to begin install ing the monitoring wells.  

cc:  Morris Kay, RGAD 
F'aul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Kef-fer,  EP&R 
Robert  Morby, SUPF 

2 
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Date: August 7, 1985 
MEMORANDUM 
Subject:  Status Report  #"80 

Syntex Compliance Monitoring,  August 6,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Bob Will iams Syntex 
John Hartwell  Terracon 
Steve Hennigh Durbin Decon/Dril l  Support  
Troy Durbin Durbin Decon/Dril l  Support  
Rowley Ted lock- Terracon Documentation 
Dave Rit ter  Terracon Sampler/Dril ler  
Rick Murphy Terracon Sampler/Dri11er 
Brad Euliss Durbin Support  

SAMPLING ACTIVITIES: 

Samples were collected -From the shallow -Five -Foot boring 
located in the Trench Area.  The spli t  spoons had l imited 
recovery so a second boring was sampled and composited with 
the -First .  EPA Spli t  samples were collected -From the composites 
o-F 0-2 -Feet and 3-5 -Feet.  
The dri l l  r ig was decontaminated and moved -From the Trench Area.  
The remainder o-F the day was spent moving equipment down -From 
the Trench Area* 
Bil l  Durbin located the posit ions for monitoring wells 1,2,3,  
and 4.  

A summary of the samples collected today. 

5 discrete samples 
2 composite samples 
2 EPA Spli t  samples 

A summary of the samples collected to date:  

979 discrete samples 
209 composite samples 

44 EPA spli ts  
72 comparabil i ty spli t  

A31-21fl 



PROBLEMS ON-SITE: 
No problems were encountered.  

SCHEDULED ACTIVITIES: 

Installat ion of the monitoring wells will  begin.  

ccs Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Nagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-215 2 



SYNTEI COMPLIANCE H0NIT0R1N6 SANPLING REPORT 

DATE SYMTEX 1 TINE DEPTH ANALYSIS EPA I NDS 

B5/0B/06 21.0001 0900 0-12* HELD NA NA 
21.0002 0910" 12-24' HELD NA NA 
21.0003 0920 24-36' HELD NA NA 
21.0004 0940 36-48- HELD NA NA 
21.0005 0950 4B-60- HELD NA NA 
321.1000 0955 0-24 TCDD AK651043 NA 
321.2000 1000 24-60* TCDD AK651044 NA 

Count: 

A31-216 



Date: August B, 19B5 
MEMORANDUM 
Subject:  Status Report  # 81 

Syntex Compliance Monitoring,  August 7,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
John Hartwell  Terracon 
Steve Hennigh Durbi n Decon/Dril l  Support  
John Rickman Durbin Decon/Dril l  Support  
Troy Durbin Durbin Decon/Dril l  Support  
Rowley Tedlock Terracon Documentat  i  on 
Dave Rit ter  Terracon Samp1er/Dr i11er 
Rick Murphy Terracon Sampler/Dri1ler 
Brad Euliss Durbi n Support  

SAMPLING ACTIVITIES: 

Monitoring well  # 1 was installed at  the extreme southern end of 
the plant.  The well  was set  at  a depth of 15 feet  and a security 
cover installed.  
The Durbin crew continued to move equipment down from the Trench 
Area.  

A summary of the samples collected today. 

No samples were collected.  

A summary of the samples collected to date:  

979 discrete samples 
209 composite samples 

44 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Installat ion of the monitoring wells will  continue.  

A31-21^ 
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cc: Morris Kay, RGAD 
Paul Doherty, EF'&R 
David Wagoner~ WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAE 
Debbie Kopsick, E&E 
Bill Keffer, EP&R 
Robert Morby, SUPF 

2 
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Date: August 9, 1985 
MEMORANDUM 
Subject:  Status Report  #.82 

Syntex Compliance Monitoring,  August 8,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Will iams 
John Hartwell  
Steve Hennigh 
John Rickman 
Rowley Tedlock 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E 
Durbi n 
Syntex 
Terracbn 
Durbi n 
Durbi n 
Terraeon 
Terracon 
Terracon 
Durbin 

EPA Observer 

Decon/Dril l  Support  
Decon/Dril l  Support  
Documentation 
Samp1er/Dr i11er 
Support  
Support  

SAMPLING ACTIVITIES: 

Monitoring wells 2 and 3 were installed along the eastern bank 
o-f the Spring River.  Bil l  Durbin -flagged monitoring well  
locations 5,6,7,8,and 10. Monitoring well  9 will  be located 
today. 

A summary o-f the samples collected today. 

No samples were collected.  

A summary o-f the samples collected to date:  

979 discrete samples 
209 composite samples 

44 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Rick Murphy did not dress out due to a heat rash on his leg,  

SCHEDULED ACTIVITIES: 

Installat ion o-f the monitoring wells will  continue.  

A31-2& 



cc: Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  - PBAE 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

2 
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* Date: August 12, 1985 
MEMORANDUM 
Subject:  Status Report  # *83 

Syntex Compliance Monitoring,  August 9,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bil l  Durbin Durbin 
Glen Davis Syntex 
Steve Hennigh Durbin Decon/Dril l  Support  
Troy Durbin Durbin Decon/Dril l  Support  
John Rickman Durbi n Decon/Dril l  Support  
Rowley Tedlock Terracon Documentation 
Dave Rit ter  Terracon Samp1er/Dr i11er 
Rick Murphy Terracon Support  
Brad Euliss Durbi n Support  

SAMPLING ACTIVITIES: 

Monitoring well  4 was installed elong the eastern bank of the 
Spring River.  Problems were encountered during the installat ion 
of monitoring well  5.  The gravel could not be compacted around 
the screen and i t  began forcing mud and water out of the boring.  
A gravel bridge then formed at  a depth of 2 feet  from the surface 
that  could not be be penetrated.  I t  was determined to pull  
the well  casing and cap the boring.  A new boring will  be 
attempted north of the aborted boring.  

A summary of the samples collected today. 

No samples were collected.  

A summary of the samples collected to date:  

979 discrete samples 
209 composite samples 

44 EPA spli ts  
72 comparabi1ity spli t  

PROBLEMS ON-SITE: 

Monitoring well  5 was aborted when the gravel could not be 
compacted around the screen. 
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SCHEDULED ACTIVITIES: 
Installat ion o-f the monitoring wells will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 
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Date: August 13, 1985 
MEMORANDUM 
Subject:  Status Report  # '134 

Syntex Compliance Monitoring,  August 12,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Steve Hennigh 
Troy Durbin 
John Rickman 
John Anderson 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E EPA Observer 
Durbi n 
Durbin Decon/Dril l  Support  
Durbin Decon/Dril l  Support  
Durbin Support  
Terracon Documentation 
Terracon Sampler/Dri11er 
Terracon Support  
Durbin Support  

SAMPLING ACTIVITIES: 

Monitoring wells 5 and 9 were installed.  Monitoring well  5 was 
o-f-fset  6 -Feet north of the original  posit ion because the f irst  
attempt to install  the well  on fr iday 8/9/85 failed.  

A summary of the samples collected today. 

No samples were collected.  

A summary of the samples collected to date:  

979 discrete samples 
209 composite samples 

44 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Installat ion of the monitoring wells will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
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David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 
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Date: August 14, 19B5 
MEMORANDUM 
Subject:  Status Report  # "B5 

Syntex Compliance Monitoring,  August 13,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman E&E EPA Observer 
Bob Will i  ams Syntex 
Tom Dean MDNR 
Bil l  Durbin Durbi n 
Steve Hennigh Durbin Decon/Dril l  Support  
Troy Durbin Durbi n Decon/Dril l  Support  
John Rickman Durbi n Support  
John Anderson Terracon Documentati  on 
Dave Rit ter  Terracon Sampler/Dri11er 
Rick Murphy Terracon Sampler/Dri1ler 
Brad Euliss Durbi n Support  

SAMPLING ACTIVITIES: 

Monitoring wells 6 and 7 were installed.  During augering -for 
monitoring well  7 the TLV Sniffer indicated 800 ppm Hexane 
equivalent at  a depth of 13 feet .  This well  is  located 
approximately 100 feet  west of the slough area and 400 feet  
north of the lagoon area.  A soil  sample was collected from 
the auger cutt ings and assigned EPA sample number AK651045. 

A summary of the samples collected today. 

1 discrete sample 
1 EPA Spli t  sample 

A summary of the samples collected to date:  

980 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spl  

PROBLEMS ON-SITE: 

No problems were encountered.  
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SCHEDULED ACTIVITIES: 
Installat ion o-f the monitoring wells will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E8<E 
Bil l  Kef-fer,  EP&R 
Robert  Morby, SUPF 

A31-226 
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Date: August 15, 1985 
MEMORANDUM 
Subject:  Status Report  #"86 

Syntex Compliance Monitoring,  August 14,  19B5 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Steve Hennigh 
Troy Durbin 
John Rickman 
John Anderson 
Dave Rit ter  
Rick Murphy 
Brad Euliss 

E&E EPA Observer 
Durbi n 
Durbin Decon/Dril l  Support  
Durbin Decon/Dril l  .Support  
Durbin Support  
Terracon Documentation 
Terracon Sampler/Dri1ler 
Terracon Sampler/Dri1ler 
Durbin Support  

SAMPLING ACTIVITIES: 

Monitoring wells 8 and 10 were installed.  
This completed the installat ion of the monitoring wells.  The 
dri l lers organized their  equipment before leaving for Kansas 
City.  Rowley Tedlock and John Anderson of Terracon will  begin 
developing the wells today. 

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

980 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Development of the monitoring wells will  begin.  
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Morris Kay, RGAD 
Paul Doherty, EP&R 
David Wagoner, WSTM 
Dave Tripp, CNSL 
Rowena Michaels, PBAP 
Debbie Kopsick, E&E 
Bill  K'e-f  f  er ,  EP&R 
Robert Morby, SUPF 



Date: August 16, 1985 
MEMORANDUM 
Subject:  Status Report  # 87 

Syntex Compliance Monitoring,  August 15,  1985 

From: Gary E. Kepko 
DSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Will iams 
Steve Hennigh 
Troy Durbin 
John Anderson 
Rowley Tedlock 
Brad Euliss 

E&E 
Durbin 
Syntex 
Durbi n 
Durbin 
Terracon 
Terracon 
Durbin 

EPA Observer 

Decon/Dril l  Support  
Decon/Dril l  Support  
Well  Development 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Development of the monitoring wells was begun. Problems were 
encountered during development due to si l t  blocking the well  
screens preventing an adequate flow of water into the wells.  
Several  at tempts to clear the screens failed.  Bill  Durbin 
welded a cap to be placed on the well  stand pipe that  will  
al low an air  t ight seal .  Air pressure will  then be used to 
force the si l t  out from the screen. This method will  be 
attempted today. 

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

980 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Development of the monitoring wells was delayed due to the 
inabil i ty to clear s i l t  out from the well  screens.  

SCHEDULED ACTIVITIES: 
A31-229 
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Development o-F the monitoring wells will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP!<R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Ke-f-fer,  EP&R 
Robert  Morby, SUPF 

A31-230 
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Date: August 19, 1985 
MEMORANDUM 
Subject:  Status Report  # 88 

Synte;:  Compliance Monitoring,  August 16,  19B5 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Glen Davis 
Steve Hennigh 
Troy Durbin 
John Anderson 
Rowley Tedlock 
Brad Euliss 

E&E 
Durbi n 
Synte>: 
Durbin 
Durbin 
Terracon 
Terracon 
Durbi n 

EPA Observer 

Decontami nati  on 
Decontami nati  on 
Well  Development 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Monitoring wells 4 and 5 were developed. A total  of 20 to 25 
gallons of water were purged from each well .  The water level 
is  taken in each well  prior to puging and then air  presure is  
used to clear the screens.  The water level is  taken again 
prior to bail ing.  Five to ten gallons are bailed by hand to 
remove as much s i l t  as possible before installat ion of the 
Well  Wizard pump system. The pump is  then used to purge the 
remainder of the water.  A f inal  water level is  recorded after 
development has been completed.  

Wipe samples were taken on the dri l l  r ig and the equipment 
used by Terracon on Saturday 8/17/85. A composite of 
eighteen wipes covering one square foot each were taken 
from the dri l l  equipment.  Two wipe samples of one square 
foot each were taken from the dri l l  r ig.  The equipment 
will  not be released to Terracon unti l  results  from the 
wipe samples are received. 

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

980 discrete samples 
209 composite samples 
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72 comparabil i ty spli t  

PROBLEMS ON-SITE: 
No problems Mere encountered. 

SCHEDULED ACTIVITIES: 

Development o-f the monitoring wells will  continue.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Kef-fer,  EP&R 
Robert  Morby, SUPF 
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Date: August 20, 1985 
MEMORANDUM 

Subject:  Status Report  # 89 
Syntex Compliance Monitoring.  August 19,  1985 

From: Gary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Director,  ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Will i  ams 
Steve Hennigh 
Troy Durbin 
John Anderson 
Brad Euliss 

E&E 
Durbi n 
Syntex 
Durbi n 
Durbi n 
Terracon 
Durbi n 

EPA Observer 

Decontami nati  on 
Decontamination 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Monitoring wells £> and 7 were developed. A total  o-f 79 gallons 
was purged -from monitoring well  6 and 45 gallons -from monitoring 
wel1 7.  
Extensions have been made to the Well  Wizard pumps so that  the 
bottom o-f the pumps are within 6.  inches o-f the well  bottom. 
Well  development was slowed due to thundershowers in the area 
during the morning hours.  

A summary o-f the samples collected today. 

No samples were collected 

A summary o-f the samples collected to date:  

980 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

Development o-f the monitoring wells was slowed due the 
thundershowers.  

SCHEDULED ACTIVITIES: 

Development o-f the monitoring wells will  continue.  
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ccs Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  W5TM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAP' 
Debbie Kopsick,  ES<E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 
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Date: August 21, 1985 
MEMORANDUM 
Subject:  Status Report  # 90 

Synte;:  Compliance Monitoring,  August 20,  1985 

From: Gary E. Kepko 
OSC, SINV/EP8«R/ENSV 

To: John C. Wicklund 
Director,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Wi11iams 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
John Anderson 
Brad Euliss 

E&E 
Durbi n 
Synte>: 
Durbi n 
Durbi n 
Terracon 
Terracon 
Durbi n 

EPA Observer 

Decontami nati  on 
Decontami nati  on 
Well  Development 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Monitoring wells 8 and 10 were developed. The Well  Wizard 
pumps were lowered to within 6 inches of the well  bottom in 
wells 3,4,5,  and 9.  Additional water was then purged from 
these wells to remove the sediment from the bottom. 

Sampling of the wells is  currently scheduled for the week 
of September 9,  1985. This is  at  the recommendation of 
Terracon Consultants who indicate that  there should be a 
two week delay between well  installat ion/development and 
well  sampling.  

Slug Tests will  be performed in al l  the wells so that  
hydrographs can be prepared for each well  as specified 
in the work plan.  These tests will  be conducted 
immediatley after  the development of al l  the wells.  

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

9B0 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spli t  

A31-235 

1 



PROBLEMS ON-SITE: 
No problems were encountered.  

SCHEDULED ACTIVITIES: 

Development of the monitoring wells will  be completed and 
Slug Tests of the monitoring wells will  begin.  

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E&E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 

A31-236 

2 



Date: August 22, 1985 
MEMORANDUM 
Subject:  Status Report  # 91 

Synte::  Compliance Monitoring,  August 21,  1985 

From: Gary E. Kepko 
DSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
John Anderson 
Brad Euliss 

ES<E 
Durbi n 
Durbi n 
Durbi n 
Terracon 
Terracon 
Durbi n 

EPA Observer 

Decontamination 
Decontami nati  on 
Well  Development 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Wells 1 and 2 were developed completing the development 
of the monitoring wells.  Slug Tests were conducted 
in wells 1,2,3,4,  and 5.  Hydrographs will  be drawn for each of 
these wells.  The remaining f ive wells will  have Slug Tests 
performed today, 8/22/85. 

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

980 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabil i ty spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 

Slug Tests of the monitoring wells will  be completed today. 

cc:  Morris Kay, RGAD 
Paul Doherty,  EP&R 
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David Wagoner,  WSTM * 
Dave Tripp,  CNSL 
Rowena Michaels,  PBAF 
Debbie Kopsick,  E?<E 
Bil l  Keffer,  EP&R 
Robert  Morby, SUPF 
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Date: August 23. 1985 
MEMORANDUM 
Subject:  Status Report  # 92 

Syntex Compliance Monitoring,  August 22,  1985 

From: Bary E. Kepko 
OSC, SINV/EP&R/ENSV 

To: John C. Wicklund 
Di rector,ENSV 

PERSONNEL ON-SITE: 

Nancy Blackman 
Bill  Durbin 
Bob Will iams 
Steve Hennigh 
Troy Durbin 
Rowley Tedlock 
Brad Euliss 

E&E 
Durbi n 
Syntex 
Durbi n 
Durbi n 
Terracon 
Durbi n 

EPA Observer 

Decontami nation 
Decontami nati  on 
Well  Development 
Support  

SAMPLING ACTIVITIES: 

Slug testing of the monitoring wells was completed.  The test  was 
rerun in well  number 4 due to inconsistent readings the f irst  
t ime the test  was performed. Water level indicators were going 
to be set  in each well  but difficulty with the water level 
control  box prevented the installat ion of the indicators at  this 
t ime. A new control  box has been ordered and the indicators will  
be installed upon arrival  of the box. 
The f ield work has now been completed except for the sampling of 
the monitoring well  which is  scheduled for the week of September 
9th.  

A summary of the samples collected today. 

No samples were collected 

A summary of the samples collected to date:  

9B0 discrete samples 
209 composite samples 

45 EPA spli ts  
72 comparabi1ity spli t  

PROBLEMS ON-SITE: 

No problems were encountered.  

SCHEDULED ACTIVITIES: 
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Sampling of the monitoring wells will  be performed the week of 
September 9.  1985. 

cc:  Morris Kay, RGAD 
Paul Doherty,  EP8<R 
David Wagoner,  WSTM 
Dave Tripp,  CNSL 
R'owena Michaels,  PBAF 
Debbie kopsick,  E8<E 
Bil l  Keffer,  EPS<R 
Robert  Morby, SUPF 
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